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STATEMENT REGARDING JURISDICTION 
The Court of Appeals has jurisdiction in this matter pursuant to UTAH CODE ANN. § 
78-2-2(3)0) and UTAH CODE ANN. § 78-2a-3(2)G). 
STATEMENT OF ISSUES PRESENTED ON APPEAL 
Issue 1: Did the Trial Court err in failing to dismiss Appellee's Complaint as a 
discovery sanction, after holding that Appellee withheld material damage documents until 
days before trial, which documents were critical to Appellants' defenses? (Issue preserved 
in the record at R-2224, pgs. 4, 50, when the Trial Court denied Appellants' ''Motion for 
Sanctions" (R-627-29). 
Standard of Review: Abuse of discretion. Coxey v. Fraternal Order of Eagles, 
Aerie 2742. 112 P. 3d. 1244, 1246 (Utah Ct. App. 2005). 
Issue 2: Did the Trial Court err in awarding Appellee pre- and post-judgment interest 
at 18%, and compounding such rate, where no contractual interest rate existed between 
Appellee and Appellants? 
Standard of Review: No deference is given to a trial court's legal conclusions 
which are reviewed for correctness. See. Wilcox v. CSX Corp.. 70 P.3d 85, 89 (Utah 2003); 
Springville Citizens for a Better Cmtv. v. Citv of Springville. 979 P.2d 332,336 (Utah 1999). 
(Issue preserved in record at the Trial Court's Minute Entry of R-2071-73 (granting 18% 
compound interest), which Appellants opposed in, inter alia, their Response to Appellee's 
Motion for Reconsideration or Clarification of Ruling on Rule 59(e) and Rule 60(a) Motion 
to Amend Judgment and Revised Findings of Fact and Conclusions of Law, R-1969-74). 
LIST OF STATUTES DETERMINATIVE OF THE APPEAL 
UTAH CODE ANN. § 63-56-504(4), 
UTAH CODE ANN. § 15-1-1 and§ 15-1-4. 
STATEMENT OF CASE 
This appeal is from the Trial Court's refusal to sanction Appellee by dismissing its 
Complaint for withholding material damage documents from Appellants until the eve of a 
four-day bench trial conducted December 19-22, 2005. Appellee SFR, Inc. dba QED 
(hereinafter "QED") is an electrical supply company which brought suit against Appellants 
Comtrol, Inc. ("'Comtror), the general contractor; United States Fidelity & Guaranty 
Company ("USF&G"), the bonding company; and Atlas Electric, Inc. ("Atlas"), an electrical 
subcontractor which has since gone out of business. The case involved QED's claim against 
a payment bond for materials it alleged were unpaid. 
Because Comtrol had paid Atlas more than the full amount of its subcontract, 
Appellants had several important affirmative defenses which they were entitled to develop 
and present at trial, including: (1) that QED had, in fact, been paid in full by Atlas; (2) that 
QED had not correctly applied those payments it had received from Atlas; (3) that payments 
from Atlas had rendered conditional lien releases executed by QED effective; and (4) that 
materials which for which QED was seeking to recover payment had been delivered prior to 
the effective date of lien releases, such that the claims for payment were barred. Appellants 
sought documents necessary to these defenses, including copies of all checks related to the 
project, an accounting, and ship tickets showing delivery of the goods, via letters and written 
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discovery requests. QED failed to produce such documents, representing instead that it had 
produced all relevant documents. 
On the eve of trial, QED produced material damage documents relevant to Appellants 
defenses ("the 11th Hour Documents"), including copies of certain checks paid to it by Atlas, 
instructions from Atlas as to how the checks should be allocated, QED spreadsheets 
indicating how the checks had been allocated, and ship tickets. The production of these 
documents revealed for the first time that the representation of QED's former counsel-that 
all such documents had beenproduced-was untrue. Furthermore, these 11th Hour documents, 
when scrutinized, revealed that there were still additional material damage documents that 
had not been produced ("the Withheld Documents").l Appellants moved to dismiss the case 
on the ground that failure to produce these material documents deprived Appellants of the 
fundamental right to defend against QED's claims. The Trial Court denied the motion to 
dismiss, but excluded the 11th Hour Documents from evidence, and allowed trial to proceed. 
On June 13,2006, the Trial Court entered Judgment for QED and against Appellants, 
which included attorney's fees and prejudgment interest at 18% (R-1761-63). On June 23, 
2006, QED filed Rule 59(e) and Rule 60(a) motions which the Trial Court subsequently 
addressed by Minute Entry dated August 31, 2006 (R-2074). On October 2, 2006, the Trial 
The Withheld Documents consist of at least four distinct subsets of documents: (1) 
three checks paid to QED on or about July 12,2000; August 14,2000; and September 15, 2000 
(Fact 25); (2) Atlas' instructions as to how these three checks should be allocated (Fact 25); 
(3) QED's spreadsheets showing how these three checks were, in fact, allocated (Fact 25); 
and (4) a full set of ship tickets, corresponding to each of the 58 invoices QED alleged were 
unpaid. (Fact 34) 
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Court entered Amended Findings of Fact and Conclusions of Law as well as an Amended 
Judgment (R-2124-2144). In addition to $ 103,052.06 in principal, the Amended Judgment 
awarded QED prejudgment interest at 18% (totaling $81,109.03) attorneys' fees of at least 
$120,556.66 and costs in the amount of $2,694.99. (R-2139). Postjudgment interest was to 
accrue on the Judgment at a rate of 18% on both the principal and prejudgment interest 
portions of the Judgment. (R-2139). Appellants filed their Notice of Appeal on October 6, 
2006 (R-2148-51). QED filed a Notice of Cross Appeal on October 19,2006. (R-2171-72). 
FACTS RELEVANT TO ISSUES ON APPEAL 
1. On March 8, 2000, Granite School District awarded Comtrol a contract to act 
as the general contractor for the construction of the Matheson Junior High School located in 
Magna, Utah (the "Matheson Project"). (R- Pit. Ex. 22). 
2. As is required by Utah law (UTAH CODE ANN. §63-56-504(l)(b)), Comtrol 
obtained a payment Bond from USF&G c*for the protection of each person supplying labor, 
service, equipment or material" to the Project. The Bond required bond claimants to submit 
a written claim stating, "with substantial accuracy, the amount of the claim" (R- Pit. Ex. 1, 
Pg- 13). 
3. Comtrol then subcontracted with Atlas for the electrical portion of the 
Matheson Project. (R-Plt. Ex. 3). Comtrol's subcontract with Atlas, for both labor and 
materials, originally totaled $ 1,322,996.00; that amount was later reduced by change orders 
Consistent with UTAH R. APP. P. 24(e), reference to the trial exhibits will be made by 
"P. Ex. _ , f or "D. Ex. _ " . 
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and backcharges to $1,121,283.79. (R-Def. Ex. 21; R-2222, p. 629). Atlas purchased the 
electrical components from QED who was Atlas' "major product supplier" on the project (R-
2221, pg. 420), supplying 95% of all of the electrical components (R-2221, pgs. 431-432). 
4. On April 6,2000, QED gave Comtrol a statutory preliminary notice stating that 
its bid with Atlas for the project's materials was for $650,000, or roughly Vi of the total 
amount of Atlas' contract with Comtrol (R-P. Ex. 1). 
Other Atlas Projects with QED 
5. During the Matheson Project, Atlas was also purchasing electrical materials 
from QED for other unrelated projects: the Nellis Air Force Base project, the Connor Road 
project, the Chapel Glen project, and the Corinthian project. (R-2220, pgs. 120-122). 
6. Most of QED's customers, like Atlas had "four, five, or ten projects going on 
all at the same time" and would pay QED via lump sum checks indicating that the customer 
wcwould like part of the money [to be allocated] for one project and part of the money for 
another project." QED's policy was to honor a customer's payment allocation instructions. 
(R-2220, pg. 121). 
Atlas' Departure from the Matheson Project 
7. Atlas nearly completed the electrical work on the Matheson Project and was 
paid $1,135,414.40 by Comtrol, either directly or jointly with QED or other suppliers (R-D. 
Ex. 20A). This was over $14,000 more than Atlas' revised subcontract amount. However, 
before completing the remaining work, Atlas left the job in February of 2002 and 
subsequently went out of business (R-2222, pgs. 460 and 592). As a replacement, Comtrol 
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hired another electrical contractor, All Phase Electric, to finish the Matheson Project (R-
2222, pg. 593). At the time of the Complaint, the locations of Atlas and its owner, Defendant 
Azam Soofi, were unknown (R-12-17). QED subsequently found Mr. Soofi in Phoenix, 
Arizona, and obtained a Default Judgment against Atlas for $166,869.50 (R-98). 
8. While Comtrol paid Atlas the entire amount of its subcontract of $ 1.1 Million3, 
QED claimed that it was not completely paid in turn by Atlas for the materials portion. 
Consequently, on February 6, 2002, QED made a claim against the Bond for $155,975.75, 
alleging that Atlas had underpaid QED by such amount (R-P. Ex. 1, p. 3). 
Appellants Repeatedly Seek Production of OED's Damage Documents 
9. In order to assess the validity of QED's claim, both Appellants requested in 
writing on February 12, 2002 (Addendum I) and February 27, 2002 (Addendum H) 
respectively, that QED provide a statement of account and all other documentation which 
would assist in evaluating QED's claim (R- P. Ex. 1, pgs. 11-12 and R-647-650). 
Specifically, Comtrol requested invoices, delivery tickets, and an "accounting demonstrating 
that" QED had not been paid for the materials (R-649) and that the materials had not been 
delivered before the cutoff dates of the lien releases QED had previously executed (R-647). 
10. Instead of providing documentation, including the statement of account and 
supporting documentation, such as the invoices, accountings, payment ledgers and delivery 
tickets, QED simply filed suit against Appellants and Atlas on March 29, 2002 (R-l). 
3See, R-D. Ex. 20A (Comtrol ledger of payments to Atlas for Matheson Project) 
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11. Still doubting QED's claims, and because the amount sought by QED exceeded 
any amounts that could be established by Comtrol's accounting for the Matheson Project, 
Comtrol counterclaimed for an accounting (R-41, Comtrol's First Cause of Action), 
inasmuch as QED had "repeatedly failed and refused to provide an accounting" or any 
supporting documentation including delivery tickets (R-42,17). Comtrol plead that QED's 
failure to document its claims should bar any "right to interest and/or attorney's fees." (R-42, 
117 U 8). QED insisted that Comtrol was not entitled to an accounting because it was not a 
shareholder of QED and not in contractual privity. (R-2224, p. 25). 
12. On May 15, 2002, after having been served with the Complaint, USF&G, via 
letter to QED's counsel, again requested the documents that supported QED's claim (R-651) 
(Addendum J). No documents were provided by QED in response (R-965). 
13. On January 15, 2003, QED made its Initial Disclosures (R-104-06) (the case 
had been stayed for several months due to the personal bankruptcy of Mr. Soofi (R-88-89)). 
The disclsoures included copies of 58 invoices (R-105)4. With respect to the damage 
computation required by Rule 26(a)(1)(C), QED stated only that "Pursuant to QED's 
complaint, QED is entitled to damages in an amount to be determined at trial." (R-105). 
14. On June 20, 2003, Comtrol served its First Set of Interrogatories and First 
Request for Production of Documents on QED (R-133). Interrogatory Number 6 and 
Document Request Number 1 sought all of the information and documents supporting QED's 
4
 The 58 invoices originally produced are not part of the Record on Appeal, but are 
referenced in the Initial Disclosures, and eventually became part of R- P. Ex. 6. 
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claim for damages. The discovery requests specifically sought "any document relating" to 
QED's damages (R-664 and 671) and asked QED to admit that there were only 58 invoices 
that were the subject of the lawsuit (R-665A). 
15. QED did not object on any basis to Comtrol's discovery requests. Instead, 
QED's discovery responses referenced the Complaint and QED's Initial Disclosure, and 
stated that "All known relevant documents were provided to the defendants in QED's Initial 
Disclosures." (R-670-71). QED admitted that there were only 58 invoices that were the 
subject of the lawsuit. (R-665A) 
16. One month after admitting that there were only 58 invoices, counsel for QED 
wrote to counsel for Comtrol on August 26, 2003, indicating that he was in receipt of 
additional documents from QED, including additional invoices and a ledger statement, and 
represented that counsel for Comtrol could review the documents at his convenience (R-674). 
Counsel for Comtrol responded by requesting copies of all documents described in the 
August 26, 2003 Letter, and pointed out that "such additional invoices are in direct 
contradiction to QED's admission dated July 21, 2003." (R-676). The August 2002 
production still did not have any checks, allocation instructions, nor ship tickets, but did 
include more invoices and an incomplete "Ledger Statement" (R-678-683). 
17. The "Ledger Statement" was a 5 page printout from QED's computer dated 
August 11, 2003, and showed an outstanding balance of $533,795.26, instead of the 
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$155,975.75 demanded by QED in its complaint (R-P. Ex. 9, p. 3, right column). A copy of 
the CwLedger Statement" is attached hereto as Addendum "A". 
18. Discovery closed on November 23,2003 (R-l 11), and QED did not amend or 
supplement its discovery response that all of the damage documents had been produced. 
Trial was originally scheduled for May 10-12,2005, but was continued to December 19-22, 
2005. During the trial continuance, the Trial Court ordered the parties to mediation (R-411-
412; 418). 
19. On April 11, 2005, QED made its Pre-trial disclosures, before the trial 
scheduled May 10-12, 2005. No additional documents were produced in conjunction with 
QED's Pre-trial disclosures (R-421-25). 
20. On April 29,2005, counsel for QED indicated to counsel for Comtrol that, 'To 
the extent there are documents that QED plans to introduce at trial which have not been 
produced previously, we will get these documents to you next week." (R-686). Yet, in spite 
of the representation by QED, no additional documents were produced at that time (R-966). 
21. The trial was continued to December 19, 2005, due to counsel's illness with 
severe bronchitis. During the second trial continuance, the parties were directed to 
participate in mediation (R-517-8). Even with the trial continuance and mediation, QED still 
did not produce any of the checks, allocation instructions or ship tickets. 
Documents Finally Produced by QED On the Eve Of Trial 
22. On November 21,2005, QED again made Pre-trial disclosures (R-693-97), but 
this time attached never before produced documents, bates-stamped QED 1274 - QED 1346 
9 
(R-698-770) (the "11th Hour Docments"). This was the first time QED had produced these 
documents. (R-967). 
23. The 11th Hour documents contained copies of checks paid from Atlas to QED 
and payment instruction memos generated by Atlas, directing how the monies were to be 
allocated among the varies projects QED was supplying, including the Matheson Project. 
(R-698-770). The checks and instruction memos were dated October 24, 2000 to February 
6,2002, (over 3 years before their production by QED), and showed a total payment received 
by QED from Atlas and Comtrol of over $810,650.00 (R-532-601). 
24. The 11th Hour documents also included spreadsheets entitled WWAR by Check 
Detail for Atlas" showing how the payments from Atlas had been allocated by QED (see, 
e.g., R-700). On their face, these CwCheck Details" showed that they had been printed by 
QED on October 25, 2005, almost one month before QED produced them to counsel for 
USF&G and Comtrol. IdL QED had not previously produced any checks or the payment 
instruction memos related to the Matheson Project (R-967). In making its Pre-trial 
disclosures, QED offered no valid reason why it withheld these documents for 3 Vi years until 
the eve of trial (R-693-97).5 
5QED later offered the explanation that its new credit manager and new counsel were 
unaware that its old credit manager, Roger Minor, who ceased employment with QED in 
June of 2004 (R-986) and old counsel had not produced the documents, claiming that it was 
^impossible to know whether the Disputed Documents were 'reasonably available' at the 
time QED made its Initial Disclosures." (R-975). This argument overlooks that Mr. Minor 
was credit manager through the entire discovery process, which ended in November of 2003. 
It also assumes too much, namely that a party can cleanse a discovery violation simply by 
changing counsel, with new counsel then claiming ignorance of a lack of production. 
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25. The earliest check from Atlas produced with the 11th Hour Documents was 
dated October 24,2000 for $98,926.47 (R-532). However, the "Reprint" invoices reference 
"Prior Deposits" as early as July 12,2000; August 14, 2000; and September 15, 2000. See, 
e.g., (R-P. Ex. 9, pgs. 1 -6). No checks have ever been produced corresponding to these dates 
and showing how these invoices were paid. No allocation instructions from Atlas have ever 
been produced showing how these three checks were to be allocated. No speadsheets from 
QED showing how it had, in fact, allocated these three checks have ever been produced. In 
other words, QED's own invoices establish that as late as the eve of trial, QED had not 
produced the full set of Atlas checks and damage documents for the Matheson Project. 
26. QED eventually admitted that the 11th Hour Documents were in QED's 
possession well prior to their November 21, 2005 production (R-967). 
First Motion For Discovery Sanctions 
27. Because these documents went to the very heart of the accounting proof 
Appellants had sought from QED for over 3 Vi years since February 12, 2002 (R-649), they 
immediately filed a motion pursuant to Rule 37 asking the Trial Court to dismiss QED's case 
(R-627-770). 
28. In support of their motion, Appellants described their extensive efforts to obtain 
these very documents and how QED misled them into believing that the documents did not 
exist (R-632-637). Appellants drew the Trial Court's attention to the ''Ledger Statement" 
dated August 11, 2003 ( and included a copy of the Ledger as an exhibit to the motion (R-
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678-682)), with the inescapable conclusion that QED had the 11th Hour Documents all along 
because someone at QED "had made handwritten notations on the spreadsheet [Ledger 
Statement] indicating which invoices related to the Project it contended were paid, and which 
invoices had not been paid" (R-634), yet, QED had refused to provide the "supporting 
documentation for the proposition that the invoices marked as paid had indeed been paid." 
(R-634). 
29. Appellants also advised the Trial Court that during the court-ordered mediation 
on June 9, 2005, QED did not produce any of the 11th Hour Documents (R-634). 
30. In asking the Trial Court to dismiss QED's complaint as a Rule 37 sanction, 
Appellants argued that they were severely prejudiced because QED interfered with 
Appellants' "ability to plan a defense strategy, conduct follow-up written discovery relative 
to the documents, depose the authors of the documents, and prepare expert witnesses to 
address the damage claims o f QED (R-641). 
31. Alternatively, Appellants asked that the Trial Court not allow QED to profit 
"from its improper actions with an award against Defendants [Appellants] of prejudgment 
interest and legal fees (if Plaintiff [QED] prevails at trial), regardless of whether or not this 
Court allows the use at trial of the 11th Hour Documents or not." (R-643). 
Second Motion for Discovery Sanctions 
32. Before the Motion to Dismiss QED's complaint was heard by the Trial Court, 
QED produced yet another group of documents on December 7, 2005, now just seven 
business days before trial. The second set of documents were a selected portion of the ship 
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tickets Appellants had also requested for 3 XA years. The ship tickets show delivery dates of 
the goods supplied to the Matheson Project (R-1107). This was additional supporting 
documentation Appellants had previously sought for the prior 3 Vz years, necessary to show 
that QED had included in its claim materials shipped before the cutoff dates of 6 lien 
releases executed by QED as follows: 
Lien Release Date 
May 1,2001 
May 1,2001 
May 4, 2001 
July 25, 2001 
November 7, 2001 
January 23, 2002 
Cutoff Date for Materials Received 
December 29, 2000 
March 30, 2001 
97% of Gear & December 29, 2000 
May 31,2001 
September 30, 2001 
November 30, [2001] 
(R-P. Ex. 5, pgs. 1-6). 
33. The delivery or ship tickets contradicted the dates shown on QED's invoices 
as the ship and receipt dates. Only the QED Invoices were introduced at trial (R-P. Ex. 6 
and 7). For example, QED Invoice QED0025 for Shaper Lighting fixtures shows a ship date 
of "11/29/01" and a receipt date of "Dec 28, 2001", by "A Hall" (R-P. Ex. 6, pg. 25): 
Invoice Receipt Date (Dec 28. 2001) 
2.91:00am - RTLHS ELKTRK ( 
Manifest Number: M0015650 
7:18 am Sianfeovt Otc 28.2001 
Print Name QHdf 
Invoice Ship Date 
| SHIP DATE | 
11/29/01 1 
13 
(R-Ptl. Ex. 6, pg. 25, highlight added) 
Yet the corresponding ship ticket shows that the Shaper Light fixture was received by "Brian 
Davey" of Atlas on November 19, 2001, 10 days before QED's Invoice date, and 39 days 
before the Invoice Receipt Date of "Dec 28, 2001": 
^ A ^ e T OvcU*2- - P o s t S U ^ W G ? - iv\Vii \oL/Z%*=E> 
(R-1111, highlight added) A full page copy of Invoice QED0025 and the Ship Ticket are 
attached as Addendum h'B'\ 
34. QED's last minute production only contained ship tickets for 42 of the 58 
invoices QED alleged were unpaid, with sixteen ship tickets still unaccounted for.6 
Consequently, it is impossible to know how many additional ship tickets for the allegedly 
unpaid invoices would reveal the same problems as appear with respect to the Shaper Order. 
35. Again QED offered no valid reason why it had not produced any ship tickets 
until the eve of trial. Nor did QED ever explain why the production contained only a portion 
of the ship tickets, even at this late date. Instead, QED only represented that it had an 
6Because QED did not attach the ship tickets to Pre-Trial Disclosures, they are not part 
of the record on appeal (with the exception of the Shaper ship ticket and one other ship ticket 
included in the record at R-l 111-2). 
14 
"administrative assistant" select which ship tickets it would produce from boxes stored in 
QED's warehouse (R-1226-1227, affidavit of Mark Gavin). At no time did QED allow 
Appellants to inspect the boxes from which QED selected which ship tickets it finally 
produced. Appellants were not given any opportunity (nor could they inspect at this late 
date) to determine if there were still other ship tickets in QED's warehouse which also were 
relevant to Appellants' case. 
36. Appellants quickly moved again ("Second Discovery Motion"), to exclude 
these documents as well, explaining that they had "been denied the opportunity to adequately 
address these documents via the discovery process, to have any expert analysis performed, 
or to fully assess the implications of these documents for QED's claims and their own 
defenses" (R-1102-04, 1107). While the Second Discovery Motion did not specifically 
request the Rule 37 Sanction of complaint dismissal, counsel for Comtrol & USF&G so 
requested orally at the hearing on both motions (R-2224. pg. 4). 
37. At the hearing on the Motions to Dismiss QED's case (and alternatively in 
limine) held before the Trial Court on December 16,2005 -just 1 business day before trial -
counsel for QED described the 11th Hour Documents as: 
20 . . . copies of checks 
21 received by Atlas to pay Atlas' account with QED. And they 
22 also consist of documents, the memo section of those checks, 
23 you, that you—you get a check and you get a memo section 
24 attached to it and that memo section with those checks shows 
25 how Atlas would direct these funds to be paid, because Atlas had 
1 several different job accounts with us, they had multiple 
2 projects going and they may send in a check for $10,000 and 
3 say, I want 2,000 to this job account, 5,000 to the job 
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4 account and so on. 
(R-2224, pgs. 24-25). 
38. In a moment of candor, counsel for QED advised the Trial Court that the 11th 
Hour Documents were so important that without them, "it potentially leaves me with an 
inability to meet my burden at trial to what I'm owed." (R-2224, pg. 26). 
39. When asked by the Trial Court why these documents had not been produced 
earlier, counsel for QED admitted that the documents had been in QED's warehouse all along 
and were found when a secretary went through the boxes just before trial (R-2224, pg. 24). 
No other explanation was given why QED had not earlier considered these documents 
responsive to Appellant's numerous requests for such documents over the prior 3/4 years. 
Instead, QED argued that "there cannot be any showing of prejudice or harm on the part of 
the defendants for receiving them three days before trial." (R-2224, p. 28). 
40. The Trial Court denied Appellants' two motions to dismiss QED's Complaint 
under Rule 37 and granted the Motions in Limine, excluding the late produced documents 
(R-2224, pgs. 48-50). The Trial Court did not address Appellants' alternative motion that 
QED not be permitted to profit by an award of attorneys fees and interest for its failure to 
produce the 11th Hour Documents. 
Pre and Post Judgement Interest Awarded by the Trial Court 
In entering the Judgment in this case, the Court awarded Plaintiff 18% interest (R-
1422; R-2142). Defendants argued that because they were not parties to the contract between 
Plaintiff and Atlas Electric, this was inappropriate. (R-1682-83). Instead, Defendants 
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argued, the postjudgment interest rate should be governed by Utah's postjudgment interest 
statute. (R-1682). That statute provides that judgments of the district court f?shall bear 
interest at the federal postjudgment interest rate as of January 1 of each year, plus 2%." 
UTAH CODE ANN. § 15-l-4(3)(a). The Court disagreed with Defendants and awarded 
Plaintiff 18% interest on the amount of the judgment that actually related to the principal the 
Court determined was owed on the contract between Plaintiff and Atlas, the $ 103,052.06. (R-
1422; R-2142). 
QED then sought to have the 18% interest rate applied to the entire judgment (not just 
the principal) (R-1912-24). Appellants argued that allowing postjudgment interest to accure 
on prejudgment interest, rather than just the principal, amounted to compounding, a result 
not allowed in Utah jurisprudence without an agreement to compound between the parties. 
(R-1971). The Trial Court awarded 18% postjudgment interest on the prejudgment interest 
and principal portions of the judgment, and 6.37% on the attorneys' fees portion. (R-2075). 
SUMMARY OF ARGUMENT 
Even before this litigation was filed, Appellants suspected that something was amiss 
with respect to payment application. Comtrol had paid its electrical subcontractor, Atlas 
Electric, Inc. 0'Atlas") more than the full contract amount. Despite this, QED wrote 
Appellants stating that it would be making a claim against the bond. Because Comtrol had 
paid Atlas more than the full amount of its subcontract, Appellants had several important 
affirmative defenses which they were entitled to develop and explore at trial, including: (1) 
that QED had been paid in full by Atlas; (2) that QED had not correctly applied those 
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payments it had received from Atlas; (3) that payments from Atlas had rendered conditional 
lien releases executed by QED effective; and (4) that materials which for which QED was 
seeking to recover payment had been delivered prior to the effective date of lien releases, 
such that the claims for payment were now barred. 
Appellants immediately requested documents relevant to these defenses, including 
copies of all checks related to the project, an accounting, and ship tickets showing deliver of 
the goods. (Addenda H-J). Appellants' letters were followed by written discovery requests. 
QED did not respond to those requests, or provide the damage documents as part of Initial 
Disclosures, instead withholding the requested accounting documents during the entire 
discovery process, going as far as to represent to Appellants that the documents did not exist. 
It was only on the eve of trial, when there was no time for Appellants to adequately 
analyze the documents, conduct follow-up discovery, fully develop their defenses, or 
designate and prepare expert witnesses to rebut QED's case, that QED produced a self-
serving and incomplete portion of the requested documents (the wCl 1th Hour Documents"). 
The 11th Hour Documents, produced in two batches, contained documents of the type 
that were critical to Appellants' defenses. The first batch, released 18 business days before 
trial, consisted of copies of certain checks and payment instructions showing the actual 
amounts QED was in fact paid and should have recognized with respect to those checks. The 
second batch of late documents, produced only 7 business days before trial, consisted of a 
portion of the delivery or ship tickets, which showed that certain electrical parts were 
delivered before the cutoff dates of the lien releases QED executed and not the dates QED 
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contained in QED's invoices. Without the 11th Hour Documents, and time to adequately 
assess their impact, Appellants were severely prejudiced in that they were deprived of the 
opportunity to offer a full and vigorous defense to QED's claims. Furthermore, the 11th 
Hour documents, when scrutinized, revealed that there were still additional material damage 
documents that had not been produced (uthe Withheld Documents")7. Appellants moved to 
dismiss the case on the ground that failure to produce these material documents had deprived 
Appellants of the fundamental right to defend against QED's claims. The Trial Court denied 
the motion to dismiss, but excluded the documents from evidence, and allowed trial to 
proceed. 
In the 3 Vi years leading up to the trial and QED's last minute release of hand-picked 
documents, QED had ignored letter requests for the damage documents (Addenda H-J), 
ignored its Initial Disclosure obligations, and led Appellants to believe that the 11th Hour 
Documents and the Withheld Documents did not exist when responding to Appellants' 
written discovery requests asking for the documents. Yet, the documents did exist and were 
simply sitting in QED's warehouse. The 11th Hour Documents and the Withheld Documents 
QED failed to produce were unavailable to Appellants from any other source because Altas 
went out of business and left the state. QED's withholding of the 11th Hour Documents until 
just before trial, coupled with its failure to ever produce the Withheld Documents, prevented 
Appellants from adequately developing their defenses and severely prejudiced them at trial. 
7Described in more detail in footnote 1 and Fact 25. 
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The Trial Court only sanctioned QED by excluding the 11th Hour documents from 
being presented as evidence at trial While a trial court's discovery sanction should be given 
great deference and in almost all cases left undisturbed, in this case exclusion was grossly 
insufficient; indeed, dismissal of QED's Complaint was the only appropriate sanction under 
the circumstances, in that it was the only remedy that would address the fact that Appellants 
had been denied their right to develop and present affirmative defenses to QED's allegations 
of non-payment. The 11th Hour Documents and the Withheld Documents were material to 
QED's burden of showing that it had not been paid. Forced to try the case without the 
benefit of the Withheld Documents, Appellants were denied the opportunity to develop fully 
their defenses that (1) QED had been paid more monies than QED recognized at trial, and 
had in fact misallocated funds; (2) that 6 lien releases signed by QED were properly funded 
and thereby served as waivers of QED's claims; and (3) that goods had been shipped prior 
to the effective date of lien releases, thus barring QED's right to recovery. 
After the Trial Court denied Appellants' pretrial Motions to sanction QED by 
dismissing its Complaint (of which Appellants seek this Court's review), the case went to 
trial on December 19-22, 2005. Even without the 11th Hour Documents and the Withheld 
Documents, Appellants were able to show that QED had misapplied payments contrary to 
Comtrol's instructions. On November 13, 2001, Comtrol had paid QED by joint check for 
$85,3 83.19, (R-2133) specifically instructing that the full amount be given to QED to pay for 
the Matheson project (D-Ex. 15; R-2222, pgs 589-91). However, QED and Atlas privately 
agreed not to follow Comtrol's instructions. QED endorsed the check over to Atlas, and 
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accepted only $51,123.76 from Atlas in return (R-2134, % 52). The Trial Court held that, as 
a result of its disregard for the directions of Comtrol, QED was estopped from collecting 
$34,259.43, the difference between the joint check and the $51,123.76 QED received back 
from Atlas (R-2137, % 12). Because the 11th Hour Documents and the Withheld Documents 
were withheld, Appellants were denied the opportunity of developing additional evidence of 
payment misapplication. 
Finally, the 18% pre and postjudgment interest rate taken from the contract between 
QED and Atlas is inapplicable to bond claims. QED had no privity with Appellants, 
rendering a market rate more appropriate than the 18% prejudgment awarded by the Trial 
Court. Similarly, the statutory postjudgment interest rate is more appropriate than the 18% 
postjudgment interest awarded by the Trial Court. The Trial Court erred in awarding 18% 
interest, and allowing for the interest to be compounded. 
ARGUMENT 
I. BECAUSE DISMISSAL WAS THE ONLY SANCTION THAT WOULD 
ADEQUATELY ADDRESS OED'S DENYING APPELLANTS OF THE 
RIGHT TO ESTABLISH THEIR DEFENSES, THE TRIAL COURT ERRED 
IN FAILING TO DISMISS OED'S CLAIM AS A DISCOVERY SANCTION, 
Trial courts are given "broad discretion" in fashioning appropriate remedies for 
discovery abuses. Coxey, 112 P.3d at 1246. Only in cases where a trial court's choice of 
sanctions for a discovery violation is an abuse of discretion should the be reversed. Aurora 
Credit Servs v. Liberty West Dev.. Inc.. 129 P.3d 287, 291 (Utah Ct. App. 2006). Because 
dismissal was the only appropriate sanction here, this is such a case. 
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The Trial Court's decision to allow QED to proceed with its case after the Trial Court 
had excluded documents that QED admitted it had not timely produced, which documents 
revealed that QED's production was still incomplete, offended the very spirit of Rule 26 and 
the discovery obligations imposed by the Rules of Civil Procedure.8 QED flouted the basic 
requirements of Rule 26 by withholding key documents that were relevant and necessary to 
Appellants' defenses until the eleventh hour. The 11th Hour Documents (produced, in the 
case of the Ship Tickets, just 7 days before Trial), were in QED's possession all along and 
on QED's computer system well before QED filed its Complaint on March 29, 2002. 
Appellants repeatedly requested these documents over a 3 Vi year period by letter (Addenda 
H-J) and by discovery requests. Yet, QED withheld the 11th Hour Documents from Control 
and USF&G until November 21,2005, and December 7,2005 in the case of the Ship Tickets, 
springing the documents on Appellants on the eve of trial, when Appellants had no 
opportunity to conduct any discovery or expert analysis of the documents.9 The 11th Hour 
Documents betrayed the falsity of QED's earlier representation that all relevant documents 
had been produced, and showed on their face that they were incomplete, with at least three 
8While this conclusion is mandated by the contempt for the discovery process 
exhibited by QED, it is further buttressed by QED's admission that the court's exclusion of 
the 11th Hour Documents left it c*with an inability to meet [its] burden at trial to what [it was] 
owed" (R-2224, pg. 26). If the 11th Hour documents were material to QED's showing, they 
(and the Withheld documents) were at least as material to Appellants' defenses. 
9Such expert witness evaluation and follow up discovery would have included at a 
minimum an assessment as to whether or not QED had followed its own policy and allocated 
the payments in accordance with Atlas' s instructions; a determination whether all of the Atlas 
checks and allocation memoranda were produced and accounted for, etc. 
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checks and the related allocation documents missing from the 11th Hour documents. In 
situations as egregious as this, Rule 37 demands the dismissal of QED's case as the only 
appropriate sanction for QED's disregard of the most basic components of the litigation 
process, and the corresponding denial of Appellants' right to develop and present valid 
affirmative defenses to QED's claims of non-payment. Consenquently, the Trial Court 
abused its discretion in not dismissing QED's case. 
A. By Failing to Produce the 11th Hour Documents Until the Eve of Trial, and 
by Failing to Ever Produce the Withheld Documents, QED Violated its 
Obligations Under Rule 26 of the Utah Rules of Civil Procedure. 
QED violated Rule 26's Initial Disclosure requirements when it failed to provide a 
"computation of any category of damages claimed ... making available for inspection and 
copying as under Rule 34 all discoverable documents or other evidentiary material on which 
such computation is based, including materials bearing on the nature and extent of injuries 
suffered." UTAH R. CIV. P. 26(a)(1)(C) (emphasis added). 
QED made no attempt in its Initial Disclosures to provide Comtrol or USF&G with 
a "computation of damages," much less "all discoverable documents" relating to its damages, 
including accounting documents, copies of checks from Atlas, or any other documents that 
would allow the Appellants to assess the merits of QED's claims or develop their defenses 
to QED's claims. Instead, QED's Initial Disclosures referred Appellants to the Complaint, 
which merely set forth the amount claimed. (R-105). What could be more fundamental to 
Rule 26(a)(l)(C)'s obligations than the checks which QED had been paid, and documents 
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showing how those checks had been allocated? Without these documents, how could 
Appellants be expected to assess whether QED had, in fact, not been paid? 
QED' s failure to produce is rendered particularly troublesome where many of the 11 th 
Hour Documents bear dates pre-dating the filing of the Complaint (for example, R-532, a 
check dated October 24, 2000 v. March 29, 2002, the date the Complaint was filed), 
indicating that QED had them in its possession when it filed the Complaint and should have 
produced them with its Initial Disclosures. It was apparently only in October 25, 2005 (the 
date on which many of the 11th Hour Documents were printed from QED's system, see, e.g., 
R-537) that QED began to re-think its decision of withholding the documents relevant to 
Appellants' damage defenses. 
QED compounded its failure to produce by its responses to discovery requests 
seeking all damage documents (Fact 14). QED knew that Appellants considered this group 
of documents to include copies of checks and ship tickets, because Appellants had already 
requested those documents in letters sent both before commencement of the litigation, and 
after the Complaint had been filed. (Facts 9 and 12) (Addenda H-J). Despite knowing which 
documents Appellants were seeking, and despite the fact that such documents were in its 
possession, QED's answer was that "All known relevant documents were provided to the 
defendants in QED's Initial Disclosures.'' (R-670-71). This response was misleading, in that 
the reasonable implication was that QED was not in possession of checks, shipping tickets, 
or other accounting documents supporting its damage claims. 
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Thus, despite clear and focused questions from Comtrol seeking to understand and 
evaluate QED's assertion of damages, QED produced no relevant documents supporting its 
damage claim, no checks and no accounting documents. It did not even describe the 11th 
Hour Documents, or the Withheld Documents. Rule 26(e) imposes a w\..duty seasonably to 
amend a prior response to an interrogatory, request for production, or request for 
admission...." No reasonable argument exists that QED's last-minute documents were 
provided "seasonably" where they were provided six months after the initial trial date and 
on the eve of the December 19, 2005 trial. QED violated Rule 26 in the most fundamental 
way possible, and its claim should have been dismissed. 
B. QED's Withholding of the 11th Hour Documents until the Eve of Trial, 
Coupled with its Failure to Ever Produce the Withheld Documents, 
Materially Prejudiced Appellants' Efforts to Defend Against QED's 
Claims. 
In determining the appropriate sanction for a discovery violation, c*a court should 
consider ... the degree of actual prejudice to the defendant." Ehrenhaus v. Reynolds. 965 
F.2d 916, 920 (10th Cir. 1992). There can be no more tangible prejudice than the denial of 
the right to develop affirmative defenses. The failure of QED to produce timely material 
damage documents denied Appellants the very documents they needed to show that QED 
had, in fact, been paid, and interfered with their ability to plan a defense strategy, conduct 
follow-up written discovery relative to the documents, depose the authors of the documents, 
and prepare expert witnesses to address QED's damage claims. As such, Appellants suffered 
palpable harm created by the lengthy suppression of and subsequent last-minute disclosure 
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of the 11th Hour Documents,as well as the failure to produce the Withheld Documents, 
including at least the following: 
1. Appellants were denied any opportunity to explore why QED had not 
been paid in full where Atlas received more than the full contract 
amount. 
From the moment they received notice of QED's bond claim, Appellants were 
concerned that its payment instructions had not been followed. Throughout the project, 
Comtrol had requested and received assurances from Atlas that QED had been paid for the 
materials it had provided. See, e.g.. D. Ex. 2; R-2222 pgs. 538-39. Comtrol had paid Atlas 
more than its full subcontract price. (Fact 7). Despite this, QED was now representing that 
it had not been paid. Had QED come forward with copies of all checks it had received for 
the Matheson project, Appellants could have analyzed what had gone wrong. However, 
having never received a full set of checks from QED, Appellants do not know to this day 
what happened to the money Comtrol paid to Atlas. 
2. Appellants were denied the opportunity to show that QED had not 
properly credited all of the monies it had received from Atlas and 
Comtrol for the Matheson Project. 
Because Comtrol had paid Atlas more than its full contract amount, a key theory 
which Appellants were entitled to argue at trial was that QED had received payments for the 
Matheson Project which it had not properly allocated to the project. The best evidence of 
QED's allocation of payments was contained in the 11th Hour documents, and the Withheld 
documents, namely the spreadsheets showing how Atlas had instructed that checks be 
allocated, and the spreadsheets showing how QED had, in fact, allocated these checks. 
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However, the earliest check and allocation information from Atlas produced with the 
11th Hour Documents was dated October 24, 2000 for $98,926.47 (R-532). Combined with 
the fact that the wiReprint" invoices reference "Prior Deposits" as early as July 12, 2000; 
August 14,2000; and September 15,2000 (See. &g., (R-P. Ex. 9, pgs. 1-6)), this shows that 
QED never produced the full set of Atlas checks for the Matheson Project.10 Consequently, 
Appellants were denied the evidence they needed to show that QED had not correctly 
allocated the money it received from Atlas and/or Comtrol. 
QED's testimony and trial exhibits highlighted this deficiency. On cross 
examination, Mr. Dahl, QED's Branch Manager, admitted that even the "Prior Deposit" 
invoices did not show all of the monies paid by Atlas and how those monies were allocated. 
20 Q. My question is, though, there is nothing in 
21 these documents that help us determine if in fact QED 
22 properly allocated the moneys that it received from 
23 Atlas; isn't that true? 
24 A. Yeah, probably true. 
(R-2220, pg. 119). 
Mr. Dahl testified that the total amount billed by QED for the Matheson Project was 
$669,078.78 (R-2220, pg. 94), and that the unpaid balance was $143,189.14 (R-2220, pg. 
69). In stark contradiction to Mr. Dahl's testimony, the unpaid balance set forth on QED's 
10Depending on the amount of the payments received on these three dates, the balance 
owed to QED could change dramatically. If each of these three missing checks was for 
$50,000, QED's entire account balance would be entirely erased. However, because the 
checks have never been produced, neither the Trial Court, nor this Court, nor Appellants can 
ever know. 
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"Ledger Statement" was set forth as $533,795.26 (R-Pt. Ex. 9, pg. 3 (Right column), 
attached as Addendum "A").11 The balance due could not be both $143,189.14 and 
$533,795.26 at the same time. 
QED's failure to timelyproduce checks and allocation instructions for the project (and 
failure to EVER produce a full set of the checks) denied Appellants their right and 
opportunity to assess the evidentiary reasons for this almost $400,000 discrepancy and show 
that payments had been misapplied contrary to instructions. 
Appellants' payment misapplication concerns are not based on speculation. Even 
without the 11th Hour Documents and the Withheld Documents, Appellants were able to 
show that QED had misapplied payments contrary to Comtrol's instructions. On November 
13, 2001, Comtrol had paid QED by joint check for $85,383.19, (R-2133) specifically 
instructing that the full amount be given to QED to pay for the Matheson project (D-Ex. 15; 
R-2222, pgs 589-91). However, QED and Atlas privately agreed not to follow Comtrol's 
instructions. QED endorsed the check over to Atlas, and accepted only $51,123.76 from 
Atlas in return. (R-2134, f 52) The Trial Court held that, as a result of its disregard for the 
directions of Comtrol, QED was estopped from collecting $34,259.43, the difference 
between the joint check and the $51,123.76 QED received back from Atlas (R-2137, f 12). 
llThis was because the "Ledger Statement" only showed some of the credits received 
by QED; it clearly did not show all of the credits received, because QED did not give credit 
on this document for any payments received pursuant to a check containing payments for 
multiple projects. R-Pt. Ex. 9, pg. 3; R-2220, pgs. 53-54. 
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Because the 11 Hour Documents and the Withheld Documents were withheld, Appellants 
were denied their right to show additional evidence of payment misapplication. 
3. Appellants were Prejudiced in being Prevented From Showing that Lien 
Releases Barred OED's Recovery. 
During trial, the Trial Court admitted into evidence six lien releases executed by QED 
(R-Ptl. Ex. 5, admitted at R-2225, pg.480). Appellants' defense that they were entitled to 
develop and present was that the lien releases had waived QED's rights to collect certain of 
the allegedly unpaid invoices. Appellants could have pursued this defense in two ways if the 
11th Hour documents and the Withheld Documents (including the full set of ship tickets and 
checks) had been timely produced. 
First, with the full set of checks and allocation instructions, Appellants could 
establish that QED was paid the full amount of the releases, making them effective. Second, 
with the full set of ship tickets, Appellants would be able to show that the materials in 
question were received before November 30, 2001, the cutoff date of the January 23, 2002 
Lien Release (R-Ptl. Ex. 5, pg. 6). Instead, by simply changing the date of an invoice so that 
it was dated after a lien release, rather than before, QED had the potential to completely 
eviscerate the value of these releases to USF&G and Comtrol and wrongfully escape the 
legal effect of the releases. See, e.g., Neiderhauser Builders and Dev. Corp. v. Campbell. 
824 P.2d 1193, 1197 (Utah Ct. App. 1992) (enforcing waiver of lien rights as binding). 
The prejudice to Appellants is highlighted by examining the last lien release for the 
project, which was dated January 23,2002, and stated that QED, upon receipt of $80,816.91: 
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does hereby release Comtrol. . .[of] any and all mechanic's lien, stop notice, 
claims, and/or demands for or on account of labor, services, equipment, and/or 
material furnished by the undersigned to and including the 30th day of 
November [2001] purchased by Atlas Electric for use in or on the Magna New 
Jr. High project property. 
The undersigned also releases and waives all right of action against the 
Bonding Company.. . (R-P. Ex. 5, pg. 6) 
Of the 58 invoices QED introduced at trial as unpaid (R-P. Ex. 6), 25 were for 
materials delivered on or before November 30, 2001 (according to the Invoices themselves, 
not the ship tickets), representing $70,235.96 of the total damages awarded QED by the Trial 
Court (R-P. Ex. 6, pgs. 1-15). At trial, QED offered no testimony on whether or not QED 
received the $80,816.91 required as a condition for the November 30, 2001 Lien Release. 
However, evidence obtained from the ship tickets that were produced gives rise to the 
implication that the release may have been funded, because shipment dates had been changed 
from before the effective date of the release (when QED would be barred from collecting) 
to after the effective date of the release (when the release would not serve as a bar to 
recovery). QED Invoice QED0025 for Shaper Lighting fixtures shows a ship date of 
" 11/29/01" and a receipt date of "Dec 28,2001", by "A Hall" (R-P. Ex. 6, pg. 25). However, 
the corresponding ship ticket shows that the Shaper Light fixture was received by "Brian 
Davey" of Atlas on November 19, 2001, 10 days before QED's Invoice date, and 39 days 
before the Invoice Receipt Date of "Dec 28, 2001."12 If the materials were not delivered 
until December 28,2001, as claimed on the invoice, they would not be subject to the release. 
12For images of the relevant invoice and ship ticket, see Fact 33, and Addendum B. 
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Delivery on November 19, 2001, as set forth on the ship ticket, would render the goods 
subject to the lien release and thereby cut off QED's claim that it had not been paid for such 
goods. QED's 58 Invoices, without any corrected delivery dates, showed that at least 
$70,235.96 of QED's w6unpaid for" goods were delivered on or before November 30, 2001 
(R-P. Ex. 6, pgs. 1-25). 
Without all the ship tickets and all the checks, Appellants could not further develop 
the effect of the releases. Thus, Appellants were irreparably prejudiced by QED's discovery 
violations. 
4. Appellants were denied the Opportunity to Establish that QED had 
"gambled with the surety's money" by endorsing Joint Checks. 
A materialman who elects to allow a subcontractor to keep joint check funds wiis 
literally gambling with the surety's money." Brown Wholesale Elec. Cot, v. Beztak of 
Scottsdale. Inc.. 774 P.2d 1372, 1376 (Ariz. Ct. App. 1989). Comtrol wrote several joint 
checks to QED for the Matheson Project. At trial, QED admitted that it disregarded 
Comtrol's instruction that such checks be completely applied to the Matheson project with 
respect to at least one check. (R-2133-34; R-2137). This admission reduced QED's total 
judgment by almost $35,000.00. However, without Atlas' directions as to how these joint 
checks were to be applied, Appellants were denied their opportunity and right to show that 
QED was gambling with USF&G's money and develop the evidence supporting it. 
5. Appellants were denied any opportunity to develop the defense that 
QED had misapplied payment as between jobs. 
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QED admitted to having several active jobs for Atlas during the period it was 
supplying the Matheson Project (Fact 5). Atlas made payments to QED in lump sums to be 
allocated among the various projects QED was supplying at the time. QED's policy was to 
honor such directives (Fact 6). However, the only way to test whether QED had, in fact, 
honored those directives was to compare the allocation instructions of Atlas to the allocations 
actually made by QED. Without the 11th Hour Documents and the Withheld Documents 
(including a full set of checks, and a full set of Atlas' allocation instructions), Appellants 
were denied their right to show that QED had not correctly credited all of the monies paid 
for the Matheson Project to that project. 
6. Appellants were denied their right to discredit QED's "Ledger 
Statement" which admittedly did not show all of the payments QED 
received. 
QED's accounting documents (R-P. Ex. 9) were missing key information, rendering 
it nearly impossible for Appellants or the Trial Court to reach a conclusion as to the amount 
of damages suffered by QED. QED's teWA/R Ledger Inquiry" (the first document in P. Ex. 9) 
contained a handwritten notation showing that QED had received $520,246.66 in payment 
for the job.13 However, the document itself only contains credits totaling $135,083.52, and 
shows a balance due of $533,795.26. P. Ex. 9 at QED0124-28 (Addendum A). QED's 
13The Trial Court excluded this hand-written evidence and received QED's Exhibit 9 
in redacted form. (R-2222, p. 59). Nevertheless, the handwritten notations are indicative of 
the paucity of the evidence QED presented as to what it had been paid. Presumably, before 
the Trial Court excluded the handwritten notations, QED intended to rely on them as 
evidence of what it had been paid, and what amounts remained due and owing. 
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witness, Mr. Dahl, freely admitted that the credits shown on the "A/R Ledger Inquiry" were 
not all of the credits received by QED, in that Atlas would often send checks to QED for 
payment to multiple accounts or jobs,14 and any such credits were not acknowledged or 
accounted for on QED's Ex. 9. (R-2222 p. 54). As such, the A/R Ledger Inquiry did not 
show what was paid by Atlas or Comtrol for the Matheson Project, or what was still owing 
for the project. 
Thus, QED's accounting documents were the functional equivalent of a monthly bank 
account statement from which the bank has removed the bulk of the deposit information and 
asked the account owner to trust the banks' representation as to the correct balance. Such a 
statement would be of very little value to the owner of the account in determining what 
happened to her money. Similarly, without documents showing what payments QED had 
received from Atlas, Appellants could not rebut QED's oral testimony as to which invoices 
had been paid. These ommissions effectively prevented Appellants from addressing the most 
fundamental portion of QED's case, its allegations of non-payment. 
7. QED was awarded interest during the entire time the 11th Hour 
Documents and the Withheld Documents were withheld. 
When Appellants moved to dismiss QED's complaint, they also argued that QED 
should not be allowed to profit from its belated disclosures by collecting pre-judgment 
interest. (R-642-43). The Trial Court disagreed, and awarded QED prejudgment interest at 
14QED was supplying materials to at least four other Atlas jobs during the Matheson 
Project, including Nellis Air Force Base, Alta View Women's Center, Chapel Glenn and the 
Connor Road Project. (R-2222, p. 120-23). 
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18% for the duration of the Complaint. At 18% on more than $103,000 over 3.5 years (the 
period during which the 11th Hour documents were not disclosed) more than $65,000 in 
prejudgment interest accrued while certain of QED's material damage documents had not 
been produced. Despite never producing the Withheld Documents, QED continued to collect 
prejudgment interest until the Trial Court entered judgment. 
8. QED was Awarded Attorneys' Fees during the entire time the 11th 
documents were withheld, asserts a right to the fees incurred during this 
appeal, despite never having produced the Withheld Documents. 
Appellants also argued at trial that QED should be disallowed attorneys' fees as a 
sanction for late production (R-642-43). The Trial Court denied that request. The sad irony 
is that QED gained financially by withholding the 11th Hour Documents, in that the attorneys 
fees awarded it by the Trial Court include significant hours spent by QED's counsel opposing 
Appellant's motions in limine to exclude the documents (R-1457-62) (and drafting a never-
filed Motion to Set Aside Order in Limine, presumably referring to the ruling excluding the 
11th Hour Documents (R-1462). Thus, not only did the Trial Court fail to sanction QED 
properly for failing to produce material documents, the Trial Court inadvertantly rewarded 
QED financially for QED's failure. 
QED was also awarded its attorneys fees for the entire lawsuit, which may have 
settled or been dismissed on dispositive motions had QED timely produced the 11th Hour 
Documents and the Withheld Documents. 
Had Appellants received the 11th Hour documents and the Withheld Documents at the 
outset of the litigation, as required by Rule 26, they could have determined the amount QED 
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had not been paid and included that amount in an offer of judgment. Appellants made two 
offers of judgment in the course of the litigation (R-1503). However, because Appellants 
knew that Comtrol had paid Atlas the full subcontract amount, and because QED's damage 
proof was so weak at the point they were made, Appellants could not know the true balance, 
and their offers of judgment were for less than QED was ultimately awarded at trial. Id 
With better information as to what QED had actually been paid, higher offers may have been 
made that would have saved Appellants' attorneys' fees. 
9. Appellants were prejudiced because they relied on QED's discovery 
representation that all documents had been produced, which in fact was 
false. 
QED suggested in opposing Appellants' motion to dismiss as a discovery sanction that 
Appellants should have subpoenaed the 11th Hour documents from third parties (R-976) or 
conducted follow-up discovery with QED. See, R-980 (speculating that "Defendants likely 
would not have issued additional written discovery even if they would have had the Disputed 
Documents."). This argument overlooks the fact that QED represented in response to 
Appellants' written discovery requests that all responsive documents had been produced 
(Fact 15). Appellants were reasonable in relying on QED's response, where QED did not 
claim that the documents had been destroyed, or placed in the possession of third parties. 
QED's answer implied that there were no responsive documents, no copies of checks, no 
allocation instructions, and no ship tickets. Appellants planned for trial, and made decisions 
about designations of experts with QED's statement in mind, and were completely blind-
sided by the mountain of material damage information provided at the last minute. 
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10. Appellants were denied any opportunity to inspect the boxes that the 
secretary examined to decide which documents related to the case and 
Appellants' defenses. 
QED's last minute production was conducted by an unidentified administrative 
assistant on a tour through QED's warehouse. Appellants were not allowed to inspect the 
boxes from which the checks and ship tickets were drawn. They were not allowed to assure 
themselves that complete sets of checks and ship tickets were finally being produced (this 
was clearly not the case). Thus, Appellants cannot know whether documents that support its 
theories (i.e., an undisclosed $200,000 check from Atlas to QED for the Matheson project) 
were originally mixed in with the 11th Hour Documents. Rule 34 specifically contemplates 
such an inspection. See, Utah R. Civ. P. 34(a)(1) (discussing litigants' inspection rights). 
11. Appellants' trial preparations were limited due to Attorney time spent 
analyzing 11th hour documents and not preparing for trial. 
QED gained an unfair advantage over Appellants at trial by its last-minute production. 
Until counsel for Appellants were certain that the new financial documents would be 
excluded (which only happened on the Friday before trial in the case of one set of 11th Hour 
Documents, and on the morning of trial in the case of the shipping tickets), significant time 
had to be dedicated both to analysis of the documents and drafting of motions to dismiss and 
motions in limine. Appellants' counsels' time records show that over forty hours were spent 
in this process during the weeks before trial (R-1495-97), limiting the time that could be 
spent preparing for the document universe that would ultimately be allowed at trial. Thus, 
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QED' s belated production gave it a distinct tactical advantage, in that QED was able to divert 
Appellants' counsel's focus from important trial preparation. 
C. Rule 37 contemplates the dismissal of QED's claims as a sanction for 
discovery abuses as egregious as have occurred here. 
Under Rule 37, Trial Courts have authority to dismiss an action as a sanction for a 
party's failure to comply in the discovery process. Rule 37(f) provides in pertinent part: 
Failure to disclose. If a party fails to disclose a ... document... as required by 
Rule 26(a) ... or to amend a prior response to discovery as required by Rule 
26(e)(2), that party shall not be permitted to use... the document ... at any 
hearing unless the failure to disclose is harmless or the party shows good cause 
for the failure to disclose. In addition to or in lieu of this sanction, the court 
may order any other sanction, including payment of reasonable costs and 
attorney fees, any order permitted under subpart (b)(2)(A), (B) or (C) and 
informing the jury of the failure to disclose. 
Paragraph C of subdivision (b)(2) further provides that the court may impose w'an order 
striking out pleadings or parts thereof, staying further proceedings until the order is obeyed, 
dismissing the action or proceeding or any part thereof, or rendering judgment by default 
against the disobedient party/' UTAH R. CIV. P. 37(b)(2)(C). 
With respect to interrogatories and requests for production, Rule 37(d) "allows a court 
to impose sanctions against a party for disregarding discovery obligations even when that 
party has not directly violated a court order specifically compelling discovery." Scholey v. 
Memorial Estates. Inc.. 790 P.2d 584, 585 (Utah Ct. App.1990); see, e ^ W.W. & W.B. 
Gardner. Inc. v. Park W. Vil. Inc.. 568 P.2d 734, 738 n. 9 (Utah 1977) 0"No court order is 
required to bring [rule 37(d)] into play. It is enough that a notice of the taking of a deposition 
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or a set of interrogatories or a request for inspection has been properly served on the 
party.' "(citation omitted)). 
Consequently, Utah jurisprudence contains a long line of cases dismissing complaints 
for failure to comply with discovery obligations. See, e.g.. Aurora Credit Servs v. Liberty 
West Dev.. Inc.. 129 P.3d 287,291 (Utah Ct. App. 2006) (upholding dismissal for failure to 
serve interrogatory responses until six days after they were due); Coxey v. Fraternal Order 
of the Eagles. Aerie No. 2742.112 P.3d 1244 (Utah Ct. App. 2005) (upholding dismissal as 
sanction for withholding a videotape until trial); Hales v. Oldrovd. 999 P.2d 588 (Utah Ct. 
App. 2000) ("No finding of a 'complete failure' to comply with discovery is required. 
Indeed, dismissal as a discovery sanction has been upheld for late or incomplete discovery 
responses."); Tuck v. Godfrey. 981 P.2d 407 (Utah Ct. App. 1999) (upholding dismissal for 
late discovery responses because "Under [r]ule 34, parties have thirty days in which to serve 
a written response to discovery requests. Failure to respond in the appropriate time frame 
may subject the noncomplying party to sanctions under [r]ule 37." (citation omitted)); 
Morton v. Continental Baking Co.. 938 P.2d 271 (Utah 1997) (upholding dismissal as 
sanction for being a day late in answering interrogatories); W.W. & W.B. Gardner. Inc. v. 
Park W. Vill.. Inc.. 568 P.2d 734, 738 (Utah 1977) (affirming default judgment pursuant to 
rule 37, where defendant failed to respond to discovery within thirty days, because Cta[a] 
defendant may not ignore with impunity the requirements of [rjules 33 and 34, and the 
necessity to respond within thirty days"). 
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Dismissal is warranted where a litigant engages in ''persistent dilatory tactics 
frustrating the judicial process." W.W. & W.B. Gardner. 568 P.2d at 738 (finding that no 
showing of bad faith is necessary for entry of default judgment as discovery sanction, where 
party has persisted in dilatory tactics). "No wrongful intent need be shown." Utah Dep't. 
of Transp. v. Osguthorpe. 892 P.2d4, 8 (Utah 1995). In W.W. & W.B. Gardner, Inc. v. Park 
West Village, Inc., the Utah Supreme Court upheld dismissal of a complaint for failure to 
answer interrogatories, noting: 
Under Rule 37(d) sanctions are justified without reference to whether the 
unexcused failure to make discovery was wilful. The sanction of default 
judgment is justified where there has been a frustration of the judicial 
process, viz., where the failure to respond to discovery impedes trial on the 
merits and makes it impossible to ascertain whether the allegations of the 
answer have any factual merit, 
568 P.2d at 738 (emphasis added). This is precisely what happened here. QED's 
withholding of documents frustrated the judicial process, drastically impeded trial on the 
merits, and has rendered it impossible for this Court, the Trial Court, or Appellants to 
determine whether QED's claim that it was not paid was accurate, or whether QED was in 
fact paid-in-full on its contract with Atlas. As was demonstrated above, Appellants have 
been severely prejudiced by QED's last-minute production of damage documents, in that they 
were denied their right to develop and present material affirmative defenses. l5 
15QED has argued, with respect to the issue of prejudice, that ^there cannot be any 
showing of prejudice or harm on the part of the defendants for receiving them three days 
before trial." R-2224, pg. 28.11. 2-4. 
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QED's delay in not producing material documents for 3 1/2 years, coupled with its 
representation that all relevant documents had been produced, constitutes far more egregious 
conduct than was found in many of the Utah cases where dismissal has been upheld. See, 
e.g., Aurora Credit Servs., 129 P.3d at 291 (failure to serve interrogatory responses until six 
days after they were due); Coxey, 112 P.3d at 1244 (withholding a single videotape until 
trial); Hales, 999 P.2d at 593 (Utah Ct. App. 2000) (failure to answer requests for production 
within thirty days); Tuck, 981 P.2d at 412-13 (Utah Ct. App. 1999) (failure to respond to 
requests for production and interrogatories within thirty days); Morton v. Continental Baking 
Co., 938 P.2d at 277 (Utah 1997) (reinstating trial court's default entered against motorist 
who replied to interrogatories one day after extended discovery deadline)); W.W. & W.B. 
Gardner, Inc. v. Park W. VilL Inc., 568 P.2d 734, 738 (Utah 1977) (failure to respond to 
discovery within thirty days). In contrast, QED made an affirmative representation that all 
relevant documents had been produced, which representation was shown to be false when 
it produced material documents on the eve of trial. Additionally, QED has still not produced 
the Withheld Documents. 
Indeed, dismissal is the only remedy that can address prejudice as severe and palpable 
as has been suffered by Appellants. No other sanction can address the fact that documents 
were (and continue to be) withheld that go to the core of QED's damages claims and 
Appellants' defenses to those claims. No other sanction can address the fact that QED did 
not produce the documents that would allow Appellants to know what amounts QED had 
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been paid by Atlas for the Matheson project. No other sanction can address the fact that 
QED did not produce the payment documents that would allow Appellants to assess the 
effect of lien releases signed by QED. No other sanction can address the fact that QED 
refused to produce ship tickets that would allow Appellants to assess when goods were 
actually delivered to the project, such that QED's claims for payment of those goods were 
barred by lien releases. No other sanction can address the windfall of substantial attorneys' 
fees and 18% prejudgment interest realized by QED despite its failure to produce. No other 
sanction can address the fact that QED has been financially rewarded for its belated 
production, in that it has been awarded attorneys' fees for the hours spent opposing 
Appellants' Motions in Limine. Because no other sanction was appropriate, the Trial Court 
abused its discretion when it chose a lesser sanction. 
Therefore, this Court should reverse the Trial Court's denial of Appellants' Pretrial 
Motion to Dismiss QED's Complaint. 
II. AS A MATTER OF LAW. QED IS NOT ENTITLED TO COMPOUNDED 18% 
INTEREST. 
The Trial Court erred in concluding that USF&G and Comtrol, parties who had no 
privity with QED, should be required to pay QED the 18% interest it was entitled to under 
its contract with Atlas. The Trial Court was faced with a spectrum of potential rates with 
respect to its prejudgment interest award: (1) a market rate; (2) the ten percent statutory rate 
of UTAH CODE ANN. § 15-1 -1 (2); or (3) the 18% specified in the contract between Atlas and 
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QED. Under clearly established principals of Utah law, the appropriate choice is the market 
rate. 
The Trial Court also erred in awarding postjudgment interest at 18%, based on the 
plain language of UTAH CODE ANN. § 15-l-4(2)(a). The judgment in this case is not a 
''judgment rendered on a lawful contract." Neither Comtrol nor USF&G were parties to 
QED's contracts with Azam Soofi and Atlas Electric, Inc. (QED already had a default 
judgment against Atlas for the principal and 18% interest, which judgment may be subject 
to the provisions of the agreement between QED and Atlas) (R-98). Instead, QED's 
judgment against USF&G was based on its statutory payment bond claim, not on any contract 
claim against USF&G or Comtrol, both entities with whom QED had no contractual privity. 
As such, there was no "interest [rate] agreed upon by the parties" for the Court to apply. 
A. QED is not Entitled to the 18% Interest Set Forth in its Contract 
with Atlas. 
QED's right of action against the payment bond arose from the provisions of the Utah 
Procurement Code, not from the terms of its agreement with Atlas. See, UTAH CODE ANN. 
§ 63-56-504(4) (creating right of action on payment bond for persons furnishing labor, 
service, equipment or materials for construction contracts awarded under the procurement 
code); U.S. Filter Distrib. Group Inc. v. Katspan. Inc.. 72 P.3d 1103, 1108 (Wash. Ct. App. 
2003) ("A surety's liability to subcontractors and suppliers is governed by the surety statute 
and the surety agreement...."). 
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As a result, the terms of the Utah's procurement law and the surety bond itself govern 
an award of interest, not the contract between QED and Atlas. See, idL (reversing award of 
18% interest found in contract between subcontractor and supplier); see also. R.W. Sidley. 
Inc. v. U.S. Fidelity & Guar. Co.. 319 F.Supp. 2d 554, 559 (W.D. Pa. 2004) (analyzing 
language of state procurement statutes and payment bond and determining that no interest 
would be awarded). 
It is axiomatic that a person not a party to a contract is not bound by the terms of that 
contract; this general rule has application in the specific context of determining an 
appropriate interest rate. See, e.g.. Zelda Grain & Supply v. Farmland Indus.. 894 P.2d 881, 
899 (Kan. Ct. App. 1995) ("A person who is not a party to the contract cannot be bound by 
the interest rate stated in that agreement." (internal citations omitted)); Monette v. Tinsley. 
975 P.2d 361, 363 (N.M. Ct. App. 1999) ( "It is commonly held that a . . . surety is not a 
party bound to the terms of the underlying contract."). The rule clearly applies to disputes 
between a surety and a supplier seeking to recover under a payment bond. See. Vaughn 
Excavating & Const.. Inc. v. P.S. Cook Co.. 981 P.2d485, 486-87 (Wyo. 1999); SaBell's. 
Inc. v. Citv of Golden. 832 P.2d 974, 979 (Colo. Ct. App. 1991). 
In Vaughn Excavating, the Wyoming Supreme Court rejected a supplier's claim that 
the surety should pay interest at the rate provided in the contract between the supplier and the 
defaulting subcontractor, noting that the general contractor and the surety were not parties 
to the subcontractor's agreement with the supplier, and as such "had no control over the terms 
of that agreement." 981 P.2d at 488. Consequently, "'the surety ha[d] consented to be bound 
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only within the express terms of the surety contract,'" not the supplier's contract with the 
subcontractor. Id at 487. 
Moreover, the Vaughn court recognized that awarding interest at a contractual, rather 
than a statutory, rate was inconsistent with the state procurement code's purpose, which was 
to "to fully compensate [the supplier] for its contribution to the public project," not to 
provide a means whereby the supplier may "benefit pursuant to its agreement with [the 
subcontractor]." 981 P.2d at 487. This purpose was "clearly fulfilled when [the material 
supplier] was paid its quoted price for the goods and materials furnished plus statutory 
interest." IcL For any additional interest or penalty, "[the material supplier] must look to [the 
subcontractor] to enforce the terms of their contract." Id. 
The logic of Vaughn is applicable to the instant case. The remedial purposes of 
Utah's payment bond statute would be fully served by an award of prejudgment interest at 
the lower market rate. The Trial Court, in contrast, awarded QED a windfall by requiring 
USF&G and Comtrol, parties who were not in privity with QED, to pay the 18% interest rate 
from the QED-Atlas contract. Affirming the Trial Court's ruling would create a perverse 
incentive for material suppliers on public jobs to contract with less-than-credit-worthy 
subcontractors on public works projects at exorbitant interest rates, knowing that when the 
subcontractor becomes insolvent, the excessive interest will still be available via a bond 
claim. The 18% interest award is clear legal error, and should be reversed. 
B. The Trial Court Erred in Awarding a Punitive Interest Rate that 
Drastically Differs from the Market Rate of Return. 
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Utah law allows successful Plaintiffs to collect interest "outside of the contract 
setting." Whitney v. Faulkner. 95 P.3d 270, 274 (Utah 2004V However, the Utah Supreme 
Court recently clarified that the Trial Courts of this state should not award prejudgment 
interest in non-contract situations at punitive rates. See, Wilcox v. Anchor Wate, -P.3d -, 
2006 UT 67 (Utah 2006). 
In Wilcox, the Trial Court had awarded ten percent statutory interest to the insurance 
liquidator who brought a preference action against the recipient of a preference payment. In 
holding that the statutory rate was inappropriate, the Supreme Court first noted that the 
preference cause of action in favor of the liquidator arose, not out of contract, but as a result 
of the statutory power granted the liquidator. IdL at ^ [ 44. Similarly, QED's claim here arises 
by statute, not by contract with Appellants. 
The Utah Supreme Court then determined that application of the federal bankruptcy 
preference prejudgment interest rate was appropriate because: (1) a contrary holding would 
give plaintiffs an incentive to delay prosecution of claims *cin order to obtain returns greater 
than they could have reasonably expected to earn in the market," kL at f 44; (2) application 
of the statutory rate could be punitive, Id; and (3) application of the statutory rate could 
result in unjust enrichment. Id, at J^ 44. 
The same concerns compel a similar result here. There is no doubt that the 18% 
prejudgment and postjudgment interest awarded to QED are far in excess of the rate it would 
have received by investing in the open market. The 18% interest rate is also punitive. Like 
many preference defendants, USF&G and Comtrol are not guilty of any wrongdoing. It was 
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Atlas who failed to pay QED the full value of its material supplier agreement, despite the fact 
that Comtrol had paid Atlas more than the full value of its subcontract. Consequently, the 
18% interest award is punitive and unjustly enriches QED. Under the logic ofWilcox. if any 
interest is to be awarded, it should more closely approximate the market rate of return. 
C. The Trial Court Erred in Awarding Postjudgment Interest at a 
Contractual Rate. 
The Trial Court awarded QED 18% post-judgment interest on the principal and the 
prejudgment interest portion of the judgment. See, Minute Entry of August 31, 2006 (R-). 
This windfall decision for QED was presumably based on a combination of (1) the idea that 
the payment bond statute's pronouncement that a bond claimant may sue for c*any unpaid 
amount due him" includes interest; (2) the fact that QED had contracted with Atlas for 18% 
interest; and (3) the Trial Court's decision that UTAH CODE ANN. § 15-l-4(2)(a), which 
provides that "...a judgment rendered on a lawful contract shall conform to the contract and 
shall bear the interest agreed upon by the parties" applied to the judgment in this case. 
However, because there was no contract between QED and USF&G, this was not a "judment 
rendered on a lawful contract/' and there was no "interest agreed upon by the parties" to 
apply. 
Generally, a surety for a public contract is not liable for a rate of interest included in 
a contract between a subcontractor and a supplier, instead applying a statutory rate. See, e.g.. 
Keller Supply Co.. Inc.. v. Lvdic Const. Co.. 789 P.2d 788, 791 (Wash. Ct. App. 1990); 
Vauehn Excavating & Const, v. P.S. Cook Co.. 981 P.2d485, 486-87 (Wyo. 1999). 
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As such, the appropriate postjudgment interest rate is set forth in UTAH CODE ANN. 
§ 15-l-4(3)(a), which provides that non-contract judgments bear interest at the federal 
postjudgment interest rate on January 1 of the year of the judgment, plus 2%. For 2006, that 
rate was 6.36%. It was error for the Trial Court to hold otherwise. 
D. The Trial Court Erred in Awarding Compound Interest 
The Trial Court's final judgment awarded QED 18 % postjudgment interest on the 
18% prejudgment interest portion of the judgment. By definition, QED was awarded 
compound interest. Compound interest is defined as "interest paid on both the principal and 
the previously accumulated interest." Blackfs Law Dictionary 830 (8th rev. ed.2004). 
Utah law prohibits compound interest absent the agreement of the parties. See, City 
ofHildale v.Cooke. 28 P.3d 697, 707 (Utah 2001) (ww...[I]nterest on a judgment should be 
calculated simply unless agreed to otherwise by the parties."); Watkins & Faber v. Whiteley, 
592 P.2d 613,616 (Utah 1979) ( "Compound interest is not favored by the law."). There is 
no agreement between QED and Comtrol or USF&G for compound interest. Accordingly, 
the Trial Court's award of such was in error and should be reversed. 
CONCLUSION 
WHEREFORE, Appellants respectfully request that this Appellate Court reverse the 
Trial Court's Denial of Appellants' Motion to Dismiss Appellee's complaint for Rule 37 
discovery violations and remand the case to the Trial Court for an award of Attorneys Fees 
and Costs to Appellants as the prevailing parties under UTAH CODE ANN. §63-56-504(6). If 
this Appellate Court affirms the Trial Court's denial of the Rule 37 Motion to Dismiss, then 
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alternatively, Appellants request that, due to the prejudice caused by QED to Appellants, this 
Appellate Court reverse the Trial Court's award of Attorneys Fees and Interest at 18% 
compounded, and instruct the Trial Court to strike the Attorneys Fees and Prejudgment 
Interest from the Judgment. Finally, if this Appellate Court affirms the Trial Court's award 
of Attorneys Fee and Interest, then alternatively, Appellants respectfully request that this 
Court remand the case with instructions to the Trial Court to apply a market pre-judgment 
interest rate and a post judgment interest rate of 6.36% consistent with UTAH CODE ANN. 
§15-1-4. 
Respectfully submitted thisfffi day of April, 2007. 
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10 East South Temple 
Salt Lake City, Utah 84133 
Attorneys for Appellants Comtrol, Inc. and United 
States Fidelity & Guaranty Company 
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CERTIFICATE OF SERVICE 
I HEREWITH CERTIFY that I am a member of and/or employed by the law firm of 
CALLISTER NEBEKER & McCULLOUGH, Gateway Tower East, Suite 900, 10 East 
South Temple, Salt Lake City, Utah 84133, and that two (2) true and correct copies of the 
attached x4PPELLANTSf BRIEF were causecl to be served upon the following by 
depositing properly addressed envelopes containing the same in the U.S. Mails, postage 
prepaid thereon, this?^ day of April, 2007. 
Daniel L. Steele 
Robert K. Reynard 
Bennett Tueller Johnson & Deere 
3165 East Millrock Drive, Suite 500 
Salt Lake City, Utah 84121 
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ADDENDUM 
A. "Ledger Statement" (a portion of Plaintiff s Exhibit 9) 
B. Invoice QED0025 (Included in Plaintiffs Exhibit 6) and the corresponding Ship 
Ticket 
C. UTAH CODE ANN. § 63-56-504 
D. UTAH CODE ANN. §15-1-1 
E. UTAH CODE ANN. §15-1 -4. 
F. September 29,2006 Amended Revised Findings of Fact and Conclusions of Law (R-
2124-40) 
G. Amended Judgment (R-2141 -44) 
H. February 27, 2002 Letter (R-647-48) 
I. February 12, 2002 Letter (R-649-50) 
J. May 15, 2002 Letter (R-651) 
Addendum A 
A/R Ledg< 
^Printed. -
*r Inquiry: ATLAS ELECTRIC (SLC) 
Ll:33am 08/11/2003 
P.ef ererxce#. . 
-61110273 
•€1116074 
-6^12079 7 
<4 1363H 
-£^14338 3 
HB1153488 
-TS1167693 
-^S1084377 
*-S1135087 
-S1135087 
*"S1135087 
-S1135087 
-S1135087 
-S1135087 
"-S1135087 
-*S1135087 
--S1135087 
-61135087 
-S1135087 
-S1135087 
-S1171441 
-61171975 
-61173663 
HS1135087 
-S1135087 
-61135087 
-S1178556 
-S1184348 
-51135087 
^ST \35087 
•4L J2SQQ1 
-€1189726 
-S1189726 
-61199346 
-61199346 
-S1199346 
-S1211545 
-£1199346 
-S1199346 
-S1199346 
-S1167533 
-£1167533. 
^S1135087 
-S1135087 
-S1227828. 
-S1199346. 
-€1228109. 
-S1167533. 
-S1199346. 
-S1135087. 
.001 
.001 
.001 
.001 
. Q01 
.001 
.001 
.001 
.001 
.003 
.005 
.007 
.009 
.011 
.013 
.015 
.017 
.019 
.021 
.023 
.001 
.001 
001 
025 
027 
029 
001 
001 
031 
032 
033 
001 
002 
001 
003 
005 
001 
007 
009 
Oil 
00l3 
002J 
035 
037 
001 
013 
001 
003 
015 
039 
06/02/2000 
06/14/2000 
06/23/2000 
07/25/2000 
08/07/2000 
08/28/2000 
09/26/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
09/28/2000 
10/04/2000 
10/04/2000 
10/09/2000 
10/11/2000 
10/11/2000 
10/11/2000 
10/18/2000 
10/30/2000 
10/31/2000 
10/31/2000 
10/31/2000 
11/09/2000 
11/09/2000 
12/15/2000 
12/15/2000 
12/15/2000 
01/02/2001 
01/23/2001 
01/23/2001 
01/30/2001 
01/31/2001 
01/31/2001 
02/06/2001 
02/06/2001 
02/06/2001 
02/07/2001 
02/07/2001 
02/13/2001 
02/14/2001 
02/23/2001 
Customer PO 
259-
259-
259-
259-
259-
259-
259-
-01Q 
-14P 
-23P 
-28 
-31 
-29 
-38 
MAGNA JR HIG 
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
259-
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-01Q 
-39 
-39 
-41 
-01Q 
-01Q 
-01Q 
-42 
-44 
-01Q 
-01Q 
-01Q 
-47 
-47 
-02Q 
-02Q 
-02Q 
-56 
-02Q 
-02Q 
-02Q 
-01Q 
-01Q 
-01Q 
-01Q 
-64 
-02Q 
-64 
-01Q 
-02Q 
-01Q 
/MAC 
19 
15 
1 
27 
1 
2 
1 
1 
28 
5 
2 
15 
2 
4 
3 
4 
54 
6 
9 
3NA JR HI 
Debits 
232. 
420. 
596. 
420. 
218. 
311. 
212. 
r949 
r345 
r 039 
835 
,763 
r365 
509 
r007 
889 
438 
231 
,048 
,061 
34 
577 
r143 
,127 
40 
,402 
588 
100 
267 
,295 
,277 
403 
,131 
599 
,184 
916 
180 
73 
,131 
50* 
0 0* 
^ 
61** 
27^ 
76* 
24* 
68K 
6 8 * 
52* 
98* 
4^< 
49* 
68* 
2^< 
4^s 
58^ 
.64X 
4lH 
.l3* 
.65* 
30* 
.13* 
4 5 * 
34>< 
.35^ 
.13*< 
73* 
64* 
.01* 
.84X 
.72X 
.18* 
.39* 
03^ 
.05^ 
.51* 
.72* 
JifC . 
,649 
353 
, 844 
61 
269 
83 
22-* 
.26* 
.92^* 
.40* 
.25* 
.2lX 
A/C 
,371 
2 
13c 
.53X 
Page 1 
C r e d i t 
i^r;a%o\f 
Balance 
1 
1 
1 
1, 
2 
2, 
22 
37 
38 
39 
67 
68, 
69 
71 
72 
72 
72 
73 
74 
74 
75 
103 
108 
108 
111 
111 
111 
112 
127 
129 
130 
134 
134 
137 
138 
139 
139 
143 
143 
197 
198 
205 
205 
205 
205 
205 
214 
214 
232. 
652. 
249. 
669 
887. 
781. 
092. 
305. 
254 
600 
639 
475 
239 
,604 
114 
121 
Oil 
449 
681 
r729 
791 
r825 
r402 
r546 
f673 
,713 
116 
704 
r804 
r072 
367 
,645 
,048 
,180 
r779 
,964 
,880 
,060 
,133 
,265 
,265 
,914 
,267 
,112 
,174 
,443 
,526 
,526 
,897 
,900 
5 0* 
5 0-
2 5^ 
25--
B6^ 
06*-
3 3 — 
09— 
3 3 — 
0 1 -
6 9 -
2 1 — 
1 9 -
6 2 — 
1 1 — 
7 9— 
0 5 — 
5 1 — 
09-— 
.73— 
.14 — 
. 2 7 — 
.92— 
.22—" 
.35— 
8 0 — 
.14-— 
.49—' 
.62— 
.3 5 — 
.99—* 
.00-—* 
.84 
.56— 
.74-— 
. 13-— 
.16—* 
.21— 
.72— 
4 4 — 
.44— 
66-
.92 
.84—• 
.24-— 
.49 
.70 
.70 
.83-— 
.36-
T&rA-L 
7 
- PLAINTIFFS 
b EXHIBIT 
s i A 
A/K L e d g e r I n q u i r y : ATLAS ELECTRIC 
P r i n t e d 11:33am 0 8 / 1 1 / 2 0 0 3 
(SLC)/MAGNA JR HIGH 
*Refe re i ace# . . 
- S 1 1 6 7 5 3 3 . 
- S 1 1 9 9 3 4 6 . 
- S 1 1 3 5 Q 8 7 . 
^ " ^ 4 3 1 2 2 . 
-4^ /35087 . 
- S 1 2 4 3 1 2 2 . 
- ^ S 1 2 4 4 6 4 0 . 
- - 6 1 1 9 9 3 4 6 . 
- S 1 1 9 9 3 4 6 . 
- S 1 1 9 9 3 4 6 . 
- 6 1 2 4 8 1 2 2 . 
- 6 1 1 9 9 3 4 6 . 
- 6 1 1 9 9 3 4 6 . 
- € 1 2 4 8 1 2 2 . 
• - 6 1 2 4 8 2 8 3 . 
- 6 1 1 6 7 5 3 3 . 
- 6 1 1 3 5 0 8 7 . 
- S 1 2 4 8 1 2 2 . 
- 6 1 2 5 1 7 1 0 . 
- 6 1 1 9 9 3 4 6 . 
- 8 1 1 9 9 3 4 6 . 
- S 1 1 9 9 3 4 6 . 
- 6 1 2 4 8 1 2 2 . 
- 6 1 2 5 4 2 4 5 , 
- S 1 1 9 9 3 4 6 . 
- $ 1 1 9 9 3 4 6 . 
—61199346, 
- 6 1 2 5 9 9 8 6 , 
—S1260637, 
- ^ 3 5424 5 . 
^ 79934 6 
—61258125 
- -S1258125 
—S1266148 
- S 1 2 6 6 1 4 8 
-^S1266148 
- 6 1 2 6 6 1 4 8 
- 6 1 2 6 6 1 4 8 
- -61266148 
—S1271729 
- 6 1 2 7 1 7 2 9 
- 8 1 2 7 4 9 9 1 
- S 1 2 7 1 7 0 1 
—S1277567 
- -S1280319 
-^51280601 
- 6 1 2 8 0 3 1 9 
- S 1 2 8 0 3 1 9 
—S1282817 
—S1282944 
004 
017 
0 4 1 
001 
.043 
002 
,001 
019 
,021 
,023 
.001 
,025 
,027 
,002 
,001 
.005 
.045 
.003 
.001 
.029 
.031 
.033 
.004 
.001 
.035 
.037 
.039 
.001 
.001 
.002 
.041 
.001 
.003 
.001 
.002 
.003 
.004 
.005 
.006 
. 0 0 1 
.002 
. 0 0 1 
. 0 0 1 
. 0 0 1 
. 0 0 1 
. 0 0 1 
.002 
.003 
. 0 0 1 
. 0 0 1 
0 2 / 2 7 / 2 0 0 1 
0 2 / 2 8 / 2 0 0 1 
0 3 / 1 2 / 2 0 0 1 
0 3 / 1 5 / 2 0 0 1 
0 3 / 1 6 / 2 0 0 1 
0 3 / 2 0 / 2 0 0 1 
0 3 / 2 0 / 2 0 0 1 
0 3 / 2 3 / 2 0 0 1 
0 3 / 2 3 / 2 0 0 1 
0 3 / 2 6 / 2 0 0 1 
0 3 / 2 7 / 2 0 0 1 
0 3 / 2 8 / 2 0 0 1 
0 3 / 2 8 / 2 0 0 1 
0 3 / 2 8 / 2 0 0 1 
0 3 / 2 8 / 2 0 0 1 
0 3 / 3 0 / 2 0 0 1 
0 4 / 0 3 / 2 0 0 1 
0 4 / 0 3 / 2 0 0 1 
0 4 / 0 3 / 2 0 0 1 
0 4 / 0 6 / 2 0 0 1 
0 4 / 0 9 / 2 0 0 1 
0 4 / 0 9 / 2 0 0 1 
0 4 / 1 1 / 2 0 0 1 
0 4 / 1 1 / 2 0 0 1 
0 4 / 1 3 / 2 0 0 1 
0 4 / 1 6 / 2 0 0 1 
0 4 / 1 6 / 2 0 0 1 
0 4 / 2 4 / 2 0 0 1 
0 4 / 2 6 / 2 0 0 1 
0 4 / 2 7 / 2 0 0 1 
0 4 / 3 0 / 2 0 0 1 
0 5 / 0 1 / 2 0 0 1 
0 5 / 0 8 / 2 0 0 1 
0 5 / 0 9 / 2 0 0 1 
0 5 / 1 1 / 2 0 0 1 
0 5 / 1 1 / 2 0 0 1 
0 5 / 1 1 / 2 0 0 1 
0 5 / 1 5 / 2 0 0 1 
0 5 / 1 5 / 2 0 0 1 
0 5 / 2 2 / 2 0 0 1 
0 5 / 3 0 / 2 0 0 1 
0 5 / 3 1 / 2 0 0 1 
0 6 / 0 1 / 2 0 0 1 
0 6 / 0 6 / 2 0 0 1 
0 6 / 1 2 / 2 0 0 1 
0 6 / 1 2 / 2 0 0 1 
0 6 / 1 5 / 2 0 0 1 
0 6 / 1 9 / 2 0 0 1 
0 6 / 1 9 / 2 0 0 1 
0 6 / 1 9 / 2 0 0 1 
C u s t o m e r PO 
259-01Q 
259-02Q 
\ 
2 5 9 - 7 9 
259-01Q 
2 5 9 - 7 9 
2 5 9 - 8 0 
259-02Q 
259-02Q 
259-02Q 
2 5 9 - 8 4 
259-02Q 
259-02Q 
2 5 9 - 8 4 
2 5 9 - 8 4 
259-01Q 
259-01Q 
2 5 9 - 8 4 
2 5 9 - 8 8 
259-02Q 
259-02Q 
259-02Q 
2 5 9 - 8 4 
EXTRA/ALAN/M 
259-02Q 
259-02Q 
259-02Q 
MAGNA JR HIG 
2 5 9 - 9 8 
EXTRA/ALAN/M 
259-02Q 
2 5 9 - 9 2 - S P 
2 5 9 - 9 2 - S P 
2 5 9 - 1 0 5 
2 5 9 - 1 0 5 
2 5 9 - 1 0 5 
2 5 9 - 1 0 5 
2 5 9 - 1 0 5 
2 5 9 - 1 0 5 
2 5 9 - 1 0 8 
2 5 9 - 1 0 8 
2 5 9 - 1 1 0 
2 5 9 - 1 0 8 
2 5 9 - 1 1 1 
2 5 9 - 1 1 3 
2 5 9 - 1 1 3 
2 5 9 - 1 1 3 
2 5 9 - 1 1 3 
5 7 5 - 2 4 2 
2 5 9 - 1 1 4 
1 1 / 
1 , 
1, 
3 0 , 
4 1 , 
Is 
1 0 , 
H i 
6, 
1 . 
1 , 
1, 
3 . 
3 
1 
7 
1 
3 
1 
1 
1 
1 
D e b i t 
JUO 
8 0 0 . 0 0 * 
3 1 5 . 0 0 * 
6 5 7 . lO** 
6 9 9 . 8 1 * 
6 . 7 3 * 
, 0 2 5 . 0 0 * 
, 7 1 1 . 6 7 * 
63 9.06^C 
, 6 0 3 . 0 0 * 
, 8 9 8 . 9 6 V 
, 5 6 0 . 5 0 * 
, 5 8 7 . 4 5 ^ 
2 2 0 . 3 3 ^ 
1 6 5 . 4 4 * 
A/C 
r 2 6 8 . 9 5 * 
, 3 0 1 . 7 3 * 
r 0 8 6 . 0 6 * 
6.46*C 
f 2 4 6 . 9 5 * 
1 4 1 . 8 5 * * 
5 . 4 1 * 
5 . 2 0 * 
, 5 2 5 . 9 ^ 
, 6 5 9 . 7 2 * 
3 1 5 . 4 9 * ^ 
1 6 8 . 0 0 V 
, 5 1 4 . 2 2 * 
125.22*C 
, 2 7 4 . 2 3 V 
, 6 3 9 . 1 6 ^ 
1 6 . 5 0 - * 
,236 .25-** 
4 2 0 . 0 0 ^ 
1 9 . 3 2 * 
403.44>< 
3 6 0 . 0 0 * 
1 1 6 . 9 7 * 
1 8 4 . 2 6 * 
2 6 0 . 3 2 * " 
, 1 2 7 . 5 0 * 
18 0 . 0 0 * 
, 8 5 1 . 8 3 * 
, 8 6 4 . 5 7 * 
7 7 . 3 8 * 
1 1 1 . 5 4 * 
1 3 9 . 0 0 * 
8 0 . 84^* 
, 9 7 9 . 3 2 * 
Page 2 
Credit Balance 
214,900.36— 
226,700.36^-~ 
228,015.36— 
228, 672 .46--* 
229,372.27— 
229,379.00^ 
230,404.00-— 
261,115.6' 
261,754.7: 
303,357.7: 
305,256.6: 
315,817.1: 
327,404.6^ 
327,624.9! 
327,790.39^ 
327,790.39-^" 
334, 059.34r— 
335,361.07— 
336,447.13-^ 
336,453.59^— 
337,700.54—~ 
337,842.39— 
337,847.8* 
337,853.Oi 
341,378.98—* 
345,038.70— 
345,354.19— 
345,522.19— 
347,036.41— 
347,161.63— 
354,435.86-—• 
356,075.02—<• 
356,091.52 
359,327.77 
359,747.77-— 
359,767.09— 
360,170.53-
360,530.53-—* 
360,647.5( 
360,831.7* 
361,092.01 
362,219.58— 
362,399.58-^ 
364,251.41-
366,115.98 
3 6 6 , 1 9 3 . 3 6 — 
3 6 6 , 3 0 4 . 9 0 — 
3 6 6 , 4 4 3 . 9 0 — 
3 6 6 , 5 2 4 . 7 4 
3 6 8 , 504 . 0 6 — 
QED 0125 
A/R* L e d g e r I n q u i r y : ATLAS ELECTRIC (SLC) 
# P r i n t e c d 11:33am 0 8 / 1 1 / 2 0 0 3 
*Ref e r e m c e # . . D a t e C u s t o m e r PO 
^ 5 1 2 8 3 0 0 7 . 0 0 1 0 6 / 1 9 / 2 0 0 1 5 7 5 - 2 4 2 
~S128O3:19.0O5 0 6 / 2 0 / 2 0 0 1 2 5 9 - 1 1 3 
~£X2829'44.Q02 0 6 / 2 0 / 2 0 0 1 2 5 9 - 1 1 4 
H f ) 8 6 l S l - 0 0 1 0 6 / 2 6 / 2 0 0 1 2 5 9 - 1 1 7 
- ^ 5 2 8 6 1 8 1 - 0 0 2 0 6 / 2 7 / 2 0 0 1 2 5 9 - 1 1 7 
- S 1 2 8 6 1 S 1 . 0 O 3 0 6 / 2 7 / 2 0 0 1 2 5 9 - 1 1 7 
-*S1286679 .001 0 6 / 2 7 / 2 0 0 1 2 5 9 - 1 1 7 
- S 1 2 8 9 2 9 2 . 0 O 1 0 7 / 0 2 / 2 0 0 1 2 5 9 - 1 1 8 
0025013 .7 .001 0 7 / 0 3 / 2 0 0 1 ADJUST 
- S 1 2 8 9 4 7 6 . 0 0 1 0 7 / 0 3 / 2 0 0 1 5 7 5 - 2 5 6 
- S 1 2 8 9 4 9 1 . 0 0 1 0 7 / 0 3 / 2 0 0 1 259-02Q 
- S 1 2 9 1 1 4 5 . 0 0 1 0 7 / 1 0 / 2 0 0 1 2 5 9 - 1 2 1 
- S 1 2 9 4 1 4 2 . 0 O 1 0 7 / 1 6 / 2 0 0 1 2 5 9 - 1 2 3 
- S 1 2 9 4 2 2 0 . 0 0 1 0 7 / 1 6 / 2 0 0 1 2 5 9 - 1 2 
- S 1 2 9 4 7 4 1 . 0 0 1 0 7 / 1 7 / 2 0 0 1 2 5 9 - 1 2 4 
CO251887.0O1 0 7 / 1 8 / 2 0 0 1 41591 
- S 1 2 9 5 1 2 1 . 0 O 1 0 7 / 1 8 / 2 0 0 1 2 5 9 - 1 2 4 
• • S 1 2 9 4 2 8 8 . 0 0 1 0 7 / 2 3 / 2 0 0 1 2 5 9 - 1 2 3 
- S 1 2 9 4 2 8 8 .003 0 7 / 2 4 / 2 0 0 1 2 5 9 - 1 2 3 
- S 1 2 6 1 0 7 1 . 0 0 1 0 7 / 2 6 / 2 0 0 1 259 -100SP 
*-S13O1990.0Ol 0 8 / 0 2 / 2 0 0 1 MAGNA 
- S 1 3 0 1 9 9 4 . 0 0 1 0 8 / 0 2 / 2 0 0 1 5 7 5 - 2 5 6 
-S13O4O85.0O1 0 8 / 0 7 / 2 0 0 1 2 5 9 - 1 3 2 
- S 1 3 0 7 2 2 2 . 0 0 1 0 8 / 1 5 / 2 0 0 1 2 5 9 - 1 3 7 
- S 1 1 6 7 5 3 3 .006 0 8 / 2 0 / 2 0 0 1 259-01Q 
- S 1 3 0 8 8 3 7 . 0 0 1 0 8 / 2 0 / 2 0 0 1 2 5 9 - 1 3 9 
- S 1 3 0 9 3 6 6 . 0 0 1 0 8 / 2 0 / 2 0 0 1 2 5 9 - 1 3 7 
- S 1 3 0 9 7 9 9 . 0 0 1 0 8 / 2 1 / 2 0 0 1 2 5 9 - 0 1 4 0 
- "51309824 .001 0 8 / 2 2 / 2 0 0 1 2 5 9 - 1 4 1 
- f \ 3 5 0 8 7 . 0 4 7 0 8 / 2 4 / 2 0 0 1 x 
^ 7 6 7 5 3 3 . 0 0 7 0 8 / 2 7 / 2 0 0 1 259-01Q 
*"S1311366.Q01 0 8 / 2 7 / 2 0 0 1 2 5 9 - 1 4 4 
- 6 1 3 1 1 3 6 6 . 0 0 2 0 8 / 2 9 / 2 0 0 1 2 5 9 - 1 4 4 
- S 1 1 3 5 0 8 ' 7 . 0 4 9 0 8 / 3 1 / 2 0 0 1 259-01Q 
- 6 1 1 3 5 0 8 7 . 0 5 1 0 8 / 3 1 / 2 0 0 1 259-01Q 
» 6 1 3 1 1 3 6 6 . 0 0 3 0 9 / 0 4 / 2 0 0 1 2 5 9 - 1 4 4 
- S 1 3 1 5 7 O 1 . 0 0 1 0 9 / 0 4 / 2 0 0 1 MAGNA 
- S 1 3 1 1 3 6 6 . 0 0 4 0 9 / 0 5 / 2 0 0 1 2 5 9 - 1 4 4 
- S 1 1 9 9 3 4 6 . 0 4 3 0 9 / 0 6 / 2 0 0 1 259-02Q 
- S 1 2 6 1 0 7 1 . 0 0 3 0 9 / 1 1 / 2 0 0 1 2 5 9 - 1 0 0 S P 
- S 1 2 6 1 0 7 1 . 0 0 5 0 9 / 1 4 / 2 0 0 1 259 -100SP 
- S 1 2 6 1 0 7 1 . 0 0 7 0 9 / 1 4 / 2 0 0 1 259 -100SP 
~S1316524 .001 0 9 / 1 4 / 2 0 0 1 259-01Q 
- S 1 1 9 9 3 4 6 . 0 4 4 0 9 / 1 7 / 2 0 0 1 259-02Q 
- S 1 1 9 9 3 4 6 . 0 4 6 0 9 / 1 9 / 2 0 0 1 259-02Q 
- € 1 3 2 2 4 1 1 • 0 0 1 0 9 / 2 0 / 2 0 0 1 2 5 9 - 1 5 3 
- S 1 3 2 2 4 1 1 . 0 0 2 0 9 / 2 0 / 2 0 0 1 2 5 9 - 1 5 3 
- S 1 3 2 2 5 2 7 . 0 0 1 0 9 / 2 0 / 2 0 0 1 2 5 9 - 1 5 3 
~ S 1 1 9 9 3 4 6 . 0 4 7 0 9 / 2 1 / 2 0 0 1 259-02Q 
- S 1 3 1 1 3 S 6 . 0 0 5 0 9 / 2 1 / 2 0 0 1 2 5 9 - 1 4 4 
/MAGNA JR HIGH Page 3 
D e b i t C r e d i t B a l a n c e 
1 4 . 0 4 X 
2 8 3 . 5 5 * 
283.14>< 
4 5 6 . 9 9 ^ 
9 9 . 3 2 V 
6 3 2 . 9 2 < 
6 7 0 . 5 l X 
1 ,047 .50** 
2 4 8 . 2 1 ^ 
3 6 8 , 5 1 8 . 1 0 - — 
3 6 8 , 
3 6 9 ; 
3 6 9 , 
3 6 9 , 
3 7 0 , 
3 7 0 , 
3 7 1 , 
3 7 1 
v 372 
4 , 1 3 1 . 7 2 A 368 
2 , 0 8 3 . 7 7 * 
2 , 3 2 4 . 0 1 * 
2 7 2 . 0 0 * ; 
3 1 0 . 5 l K 
3 7 0 
3 7 2 
3 7 2 
3 7 3 
2 5 , 6 8 7 . 8 8 347 
1 4 4 . 0 8 * 
5 1 . o £ C 
2 0 4 . 1 1 * 
9 0 0 . 0 2 * 
8 1 8 . 6 2 ^ 
4 9 6 . 4 3 ^ 
42.30** 
2 , 6 1 3 . 3 3 X 
^
C
 v 5 1 2 . 4 8 V 
3 3 . 0 3 * 
2 3 2 . 2 0 * 
2 0 7 . 4 4 * 
3 , 4 5 3 . 8 7 * 
vc ^ 3 , 7 9 4 . 7 2 * 
2 7 . 8 0 ^ 
3 2 9 . 0 4 * 
2 2 6 . iex 
16.73*C 
3 4 7 
3 4 7 
3 4 7 
3 4 8 
3 4 9 
3 5 0 
3 5 0 
3 5 2 
3 5 2 
3 5 3 
3 5 3 
3 5 3 
3 5 3 
3 5 7 
3 5 7 
3 6 0 
3 6 0 
3 6 1 
3 6 1 
3 6 1 
8 1 8 . 6 2 ^ 360 
2 3 0 . 0 0 * * 
1 , 4 8 7 . 5 0 * 
6 , 0 0 0 . O C X 
5 , 0 9 6 . 0 0 ^ 
5 , 6 7 8 . 9 8 ^ 
2 7 .00^* 
7 , 9 3 9 . 9 6 * 
3 , 7 4 0 . 5 8 > < 
2 , 0 8 0 . 2 9 * * 
2 6 5 . 8 0 * 
2 3 1 . 0 5 ^ 
1 , 0 4 6 . 9 6 * 
1 1 . 5 8 ^ 
3 6 0 
3 6 2 
3 6 8 
3 8 3 
3 9 9 
3 9 9 
4 0 7 
4 2 0 
4 2 2 
4 2 3 
4 2 3 
4 2 4 
4 2 4 
8 0 1 . 6 6 • 
0 8 4 . 8 0 — 
5 4 1 . 7 9 - — 
6 4 1 . 1 1 — 
2 7 4 . 0 3 - — 
9 4 4 . 5 4 
9 9 2 . 0 4 — 
9 9 2 . 0 4 • 
2 4 0 . 2 5 — -
1 0 8 . 5 3 
1 9 2 . 3 0 — 
r 5 1 6 . 3 1 — 
r 7 8 8 . 3 1 - — 
0 9 8 . 8 2-—* 
r 4 1 0 . 94" ' 
5 5 5 . 0 2 
6 0 6 . 0 5 • 
8 1 0 . 1 6 — 
r 7 1 0 . 1 8 — • 
r 5 2 8 . 8 0 
r025.23 
0 6 7 . 5 3 — 
680.86-—• 
r680.86— 
, 1 9 3 . 3 4
 k 
, 2 2 6 . 3 7 
, 4 5 8 . 5 7 
f 6 6 6 . 0 1 • 
, 1 1 9 . 8 8 . 
, 1 1 9 . 8 8 
f 9 1 4 . 6 0 
, 9 4 2 . 4 0 » 
, 2 7 1 . 4 4 -
, 4 9 7 . 6 0 
, 5 1 4 . 3 3 
, 6 9 5 . 7 1 -
, 9 2 5 . 7 1 • 
, 4 1 3 . 2 1 
, 4 1 3 . 2 1 - ^ - . 
, 5 0 9 . 2 1 
r 1 8 8 . 1 9 — ^ 
f 2 1 5 . 1 9 -
, 1 5 5 . 1 5 . 
, 8 9 5 . 7 3 
, 9 7 6 . 0 2 -
, 2 4 1 . 8 2 . 
, 4 7 2 . 8 7 
, 5 1 9 . 8 3 
, 5 3 1 . 4 1 
QED 0126 
7, 
3, 
A/R" Ledger Inquiry: ATLAS ELECTRIC (SLC)/MAGNA JR HIGH 
Printed 11:33am 08/11/2003 
*Reference#. . Date Customer PO Debit 
.S1322411.003 09/21/2001 259-153 18.58^ 
^-61323363.001 09/21/2001 259-153 1,471.44V 
-61322671.001 09/24/2001 259-153 714.96V 
-("^23487.001 09/24/2001 259-153 
-6^/84377.003 09/25/2001 259-09Q 
-61199346.049 09/27/2001 259-02Q 
•-S1325763.001 09/27/2001 259-157 
-61325858.001 09/27/2001 259-157 
-S1325873.001 09/27/2001 259-157 
-81084377.005 09/28/2001 259-09Q 
~S1327365.001 10/01/2001 259-153 
-81323487.002 10/02/2001 259-153 
H31084377.007 10/05/2001 259-09Q 
-S1084377.009 10/05/2001 259-09Q 
•S1199346.051 10/05/2001 259-02Q 
-61084377.011 10/09/2001 259-09Q 
Page 
Credit 
629 
262 
908 
-61330677.001 10/09/2001 259-163 
•-S1330677.002 10/19/2001 259-163 
•-S1084377.013 10/22/2001 259-09Q 
-S1336742.001 10/24/2001 259 168 
-61336742.002 10/24/2001 259 168 
-61336742.003 10/25/2001 259 168 
-S1084377.015 10/31/2001 259-09Q 
-61333674.001 10/31/2001 259-164 
-9*1339424.001 10/31/2001 MAGNA JR 
-S1340932.001 11/01/2001 259-KIM 
-61341458.001 11/02/2001 259-173 
-61342144.001 11/06/2001 259-174 
-81342657.001 11/06/2001 259-175 
->Sr^42657.002 11/07/2001 259-175 
-5 ^4377.017 11/13/2001 259-09Q 
-S1342657.003 11/14/2001 259-175 
-S1199346.053 11/15/2001 259-02Q 
C0270453.001 11/19/2001 9258 
-S1322256.001 11/19/2001 259-02Q 
-S1347379.001 11/19/2001 259-179 
-S1348298.001 11/20/2001 magna 
•"S1350594.001 11/28/2001 259-184 
•61350594.002 11/28/2001 259-184 
-61199346.055 11/29/2001 259-02Q 
-S1199346.057 11/29/2001 259-02Q 
-S1352023 .001 12/04/2001 259-185 
-81353602.001 12/04/2001 259-187 
•61353602.002 12/04/2001 259-187 
-S1346933 .001 12/10/2001 magna jr./ e 
-81346933 .004 12/11/2001 magna jr./ e 
^51346933.006 12/11/2001 magna jr./ e 
•81353602.003 12/11/2001 259-187 
•S1346933 .007 12/12/2001 magna jr./ e 
-S1353602 .004 12/12/2001 259-187 
.27^ 
.19V 
,70>< 
, 519.04>< 
74.3TX 
,863.11** 
310.00^ 
38,110.57V 
1,822.0^" 
i>V* M-ILY,1Q,687.08 
263.19 V 
322.65 > 
7,8 
224.27H/P 
404. 00/if 
152.15 NP 
011.81 ftp 
149.24 flP 
1 4 1 . 2 5 flP 
0 5 2 . 5 8 HP 
7 3 1 . 7 0 HP 
7 0 5 . 1 1 Nf 
2 5 4 . 5 2 MP 
2 6 6 . 1 1 ftp 
9 8 2 . 0 9 Hi> 
4 3 4 . 1 8 Nf 
7 3 . 2 2 HP 
6 8 0 . 9 5 Hf 
1 2 0 . 2 2 f/f 
6 1 . 3 8 H? 
KOS7»3(t Nf 
5 1 , 1 2 3 . 7 6 
4, 
4, 
1, 
3 , 
863 
898 
used 
50
 N p 
1 2 9 . 5 0 HP 
67.98 
845.84 
039.00 
548 .80 
731.17 
162.07 
773.00 
Nf 
MP 
MP 
NP 
HP 
NP 
HP 
,4; 
.3! 
,2< 
,4' 
.6< 
.3* 
Balance 
424,549.99-
021. 
736, 
473  
102 . 
364, 
273 
792 .40-
866.7> 
729.88-
407.23-
717.23-
827.80-
649.8G-
959.06-
646.14,. 
980.00 Nf 
186.64 Nf 
136.52 Nf 
196.95 HP 
773.004^ 
426 
426 
426 
434, 
437 
438 
439 
439 
441 
441 
441 
479 
481 
488 
.499 
500 
501 
519 
521 
521 
521 
523 
526 
528 
528 
529 
534 
537 
537 
540 
541 
548 
497 
499 
501 
501 
504 
504 
509 
513 
515 
518 
519 
519 
519 
520 
520 
520 
520 
870 . 4 1 — 
274.41 
426.56 
498 .37—-
647.61 
788 .86 • 
841.44 
573 .14 • 
278.25 
532.77 
798 .88 • 
780.97 
215.15 
288.37 . 
969.32 . 
089.54 
950.92-— 
827.16 
690.16 
588 .66-
588 .66 
718.16 
786.14 • 
631.98 
670 .98 • 
219.78 * 
950.95 
113.02 
886.02 
113.02 
093 .02 
279.66-— 
416.18 . 
613.13- . 
QEB 0127 
A/R*.Lfedger I n q u i r y : 
P r i n t e d 11 :33am 0 8 / 
' R e f e r e n c e d . D a t e . . 
* S 1 3 5 0 5 9 4 . 0 0 3 
• € 1 3 5 3 6 0 2 . 
- S 1 3 5 3 6 0 2 . 
- 4 - ^ 5 7 3 2 5 . 
• 6 1 3 5 7 3 2 5 . 
- S 1 3 5 8 9 2 2 . 
• S 1 3 5 9 0 5 3 . 
- 5 1 3 5 9 2 5 4 . 
005 
006 
001 
001 
002 
001 
001 
001 
- S 1 3 5 3 6 0 2 . 0 0 7 
- S 1 3 6 1 1 1 1 . O 0 1 
CO275419.O01 
^ 1 3 6 1 6 5 0 . 0 0 1 
- 6 1 3 6 1 6 7 4 . 0 0 1 
- S 1 1 9 9 3 4 6 . 0 5 9 
- S 1 3 5 9 3 8 8 . O 0 1 
^ 1 3 6 1 6 5 0 . 0 0 2 
- S 1 3 6 1 7 O 2 . O 0 1 
- S 1 3 6 1 7 3 5 . O 0 1 
- S 1 3 6 1 9 7 2 . 0 0 1 
- S 1 3 6 1 9 9 2 . O 0 1 
- 6 1 3 6 2 1 1 3 . 0 0 1 
- S 1 3 6 1 1 1 1 . 0 0 2 
- 6 1 1 9 9 3 4 6 . 0 6 0 
- S 1 3 6 O 2 8 4 . O 0 1 
- S 1 3 6 O 1 8 7 . O 0 1 
- 6 1 1 9 9 3 4 6 . 0 6 1 
- S 1 2 6 1 0 7 1 . 0 0 9 
*-S1199346.063 0 2 / 1 3 / 
9 ^ 3 8 3 0 0 0 . 0 0 1 0 2 / 1 5 / 
~* J 9 9 3 4 6 . 0 6 5 0 2 / 2 8 / 
12/13/ 
12/13/ 
12/13/ 
12/13/ 
12/14/ 
12/14/ 
12/18/ 
12/18/ 
12/18/ 
12/21/ 
12/24/ 
12/26/ 
12/26/ 
12/26/ 
12/27/ 
12/27/ 
12/27/ 
12/27/ 
12/27/ 
12/27/ 
12/27/ 
12/27/ 
12/31/ 
01/02/ 
01/09/ 
01/10/ 
02/04/ 
02/06/ 
ATLAS ELECTRIC (SLC) 
11/2003 
.... Customer PO 
2001 259-184 
2001 259-187 
2001 259-187 D£e4 
2001 259-188 
2001 259-188 
2001 259-188 
2 0 01 magna jr 
2001 259-188 
2001 259-190 
2001 259-187 
2001 259-195 
2001 9394 
2001 259-196 
2001 259-196 
2001 259-02Q 
2001 575 
2001 259-196 
2001 259-196 
2001 259-196 
2001 259-196 . 
2001 259-188 QSCA 
2001 259-196 
2 0 0 1 2 5 9 - 1 9 5 
2002 259-02QD$ei 
2 0 02 ALAN/EXTRA 
2002 2 5 9 - 9 2 - S P - E X 
2002 259-02Q 
2002 2 5 9 - 1 0 0 S P 
2002 259-02Q 
2002 43170 
2002 259-02Q 
/IVIAGNA JR HIGH 
D e b i t 
2 7 2 . 2 3 U? 
1 9 7 . 4 2 Np 
2 , 2 3 1 . 3 8 Wf 
4 1 4 . 0 9 Hf 
1 4 6 . 8 1 flf 
2 1 3 . 2 6 Up 
2 1 7 . 0 9 | | p 
1 , 3 9 4 . 9 7 Nf 
30.70 Nf 
434.00 Hf 
1 4 7 . 0 1 Hf 
1 5 3 . 0 3 jif 
3 8 1 . 5 3 flP 
8 4 5 . 0 0 flp 
1 6 . 1 7
 Np 
1 , 6 6 9 . 9 4 tfp 
1 3 6 . 0 0 Np 
33.30
 N p 
1 3 2 . 4 0 #|p 
1 , 1 5 0 . 0 0 Hf 
3 3 2 . 1 0 #p 
1 4 0 . 4 0 fcfP 
7 , 1 0 4 . 3 3 jl|p 
5 7 5 . 0 0 flp 
4 6 , 4 2 6 . 7 3 tfp 
443.14 Jjf 
1,177.0O< 
4 0 , 2 9 7 . 9 5 
Page 5 
C r e d i t B a l a n c e 
5 2 0 , 8 8 5 . 3 6 -
f . 5 2 1 , 0 8 2 . 7 8 -
) W ( H ^ 5 1 9 , 9 0 5 . 7 8 -
' 5 2 2 , 1 3 7 . 1 < 
5 2 2 , 5 5 1 . 2 1 
5 2 2 , 6 9 8 . 0 < 
5 2 2 , 9 1 1 . 3 : 
5 2 3 , 1 2 8 . 4 ! 
5 2 4 , 5 2 3 . 3 8 -
5 2 4 , 5 5 4 . 0 * 
5 2 4 , 9 8 8 . O J 
4 8 4 , 6 9 0 . 1 1 
4 8 4 , 8 3 7 . 1 4 -
4 8 4 , 9 9 0 . 1 7 -
4 8 5 , 3 7 1 . 7 0 
4 8 6 , 2 1 6 . 7 0 
4 8 6 , 2 3 2 . 8 7 -
4 8 7 , 902 . 8 1 -
4 8 8 , 038 . 8 1 -
4 8 8 , 0 7 2 . 1 1 -
1 6 0 . 3 2 * 0 ^ 4 8 7 , 9 1 1 . 7 9-
4 8 8 , 0 4 4 . 1 9 -
4 8 9 , 1 9 4 . 1 9 -
• 4 8 8 , 3 3 5 . 8 1 -
4 8 8 , 6 6 7 . 9 1 -
4 8 8 , 8 0 8 . 3 1 -
4 9 5 , 9 1 2 . 6 4 -
4 9 6 , 4 8 7 . 6 4 -
5 4 2 , 9 1 4 . 3 7 -
5 3 3 , 3 5 2 . 1 2 -
5 3 3 , 7 9 5 . 2 6 -
/efc'
9 , 5 6 2 . 2 5 
H?- urn ?hw 
QED 0128 
Addendum B 
Q E D 0025 
** INVOICE ** 
INVOICE DATE 
1 1 / 2 9 / 0 1 
INVOICE NUMBER 
S 1 1 9 9 3 4 6 . Q 5 7 
REMIT T O : 
QED DENVER 
LSS1 W 3 r d Ave 
Denver CO 30223 L43S 
PAGE NO 
1 
BILL TO: 
ATLAS ELECTRIC (SALT LAKE) 
4 3 0 0 WEST FARM ROAD (8540 SO) 
WEST JORDAN, UT 8408 8 
SHIP TO: 
ATLAS ELECTRIC (SLC)/MAGNA JR HIGH 
7800 WEST 3 6 0 0 SOUTH 
Magna , UT 8 4 0 4 4 
CUSTOMER NUMBER CUSTOMER ORDER NUMBER RELEASE NUMBER SALESPERSON 
1 3 9 5 7 2 5 9 - 0 2 Q STEVE HEAPS b r 5 
WRITER SHIP VIA SHIP OATE ORDER OATE 
HAESHA BESTWAY FFA NET 3 0 DAYS 1 1 / 2 9 / 0 1 1 2 / 0 1 / 0 0 
DESCRIPTION ORDER QTY SHIP QTY NET UNIT PRICE MET AMOUNT 
LOT BILL - SHAPER LIGHTING 
T h i s L o t S h i p m e n t C o n s i s t s o f : 
S h i p Q t y D e s c r i p t i o n 
4 0 3 9 . 0 0 0 4 0 3 9 . 0 0 
14 SHAPER 6 9 8 - I N C - 1 2 0-CBA-GG 
(GREEN GLASS FRONT PANEL) 
FIXTURE TYPE "WSl" 
R e p r i n t R e p r i n t R e p r i n t 
- A T U K a K T R K C 
Morefet ttombv MOOISISO 
I n v o i c e i s due b y 1 2 / 3 1 / 0 1 . 
All claims for shortage or errors OE_SC be made at once cecums require written 
authorization and are subject to haruling charges Special orders are aon returnable 
Past due invoices may be suDject to 1.5% late charge 
a 
S u b t o t a l 
S&H CHGS 
0% Tax 
4039 . 00, 
0 .00 1 
0 .00 ! 
SijnrKxjv* o«<28 2001 
Amount Due 4039.00 
12/UI/2UU5 1J ,33 bAL 801 4 r ' 2080 The Light Source -» QED $006 
FROM :SHRPB> UTG 
MgF Reddaway W> BGKY&S 
FAX NO, :S10 234 2172 
12/1/2005 i 2 : 2 7 PM PAGE 3/0O3 
11/15/01 
Dec, 81 2003 11:36PM P3 
Fax Server 
52109*727 4 
kMHMMR (BOi) 975-9400 
ftf 1 
5ST imiffiiiiiiNH 
9900527 51199346 
ATLAS ELECTRlC/WAGllA'JR HISH 
7800 V 3600 S 
***** 0424766 NS 
SHAPE* LIGHTING 
1 Ul MARINA WAr S 
RICHMOND« CA 94304 
i?.? nttft7?.7 
BUJOl 
, 1 7 W2 
1 BOM | TO ' RXTEBMSej CPU 
PRO WQ K . W 
/Vfc jfS; 
SHAPER LIGHTING 
1141 MARINA WAY 5 
RICHMOND, CA 94804 
pcca O T O ^ T ^ or*(2^tfOfrtBr 
fexio 
(LIGHT F1XT 4 -a t PCf 
109810-2 
{NOTIFY Oft ARRIVAL 
Mo Hour* P H o r - 24 
INOA N*»*-ALAN 
JNOA Pfton*- 801 428 0402 
FUEL SURCHARGE 
TOTALS FOR P M .- S M n Q R T ^ A 
*giqjo 
20C 
2JUL PRFTAtO 
CHABGES 
• 1 
grx 
»Exr»n'J2}NanS> «w*n*£ 
3?e> l#r> 
ce^weowjE OWE „ our tutor i& 
PtOJVWY RJECOPT twAaecofnr 
^ A ^ p ^ OvsU^ - p o t t ^ l l ^ W U - 1 /vvat \O(JZ%<E> 
Addendum C 
63-56-504. Bonds necessary when contract is awarded - Waiver - Action - Attorneys1 fees. 
(1) When a construction contract is awarded under this chapter, the contractor to whom the contract 
is awarded shall deliver the following bonds or security to the state, which shall become binding on the 
parties upon the execution of the contract: 
(a) a performance bond satisfactory to the state that is in an amount equal to 100% of the price 
specified in the contract and is executed by a surety company authorized to do business in this state or 
any other form satisfactory to the state; and 
(b) a payment bond satisfactory to the state that is in an amount equal to 100% of the price specified 
in the contract and is executed by a surety company authorized to do business in this state or any other 
form satisfactory to the state, which is for the protection of each person supplying labor, service, 
equipment, or material for the performance of the work provided for in the contract. 
(2) (a) When a construction contract is awarded under this chapter, the chief procurement officer or 
the head of the purchasing agency responsible for carrying out a construction project may not require a 
contractor to whom a contract is awarded to obtain a bond of the types referred to in Subsection (1) 
from a specific insurance or surety company, producer, agent, or broker. 
(b) A person who violates Subsection (2)(a) is guilty of an infraction. 
(3) Rules may provide for waiver of the requirement of a bid, performance, or payment bond for 
circumstances in which the state considers any or all of the bonds to be unnecessary to protect the state. 
(4) A person shall have a right of action on a payment bond under this section for any unpaid 
amount due him if: 
(a) he has furnished labor, service, equipment, or material for the work provided for in the contract 
for which the payment bond is furnished under this section; and 
(b) he has not been paid in full within 90 days after the last date on which he performed the labor or 
service or supplied the equipment or material for which the claim is made. 
(5) An action upon a payment bond shall be brought in a court of competent jurisdiction in any 
county where the construction contract was to be performed and not elsewhere. The action is barred if 
not commenced within one year after the last day on which the claimant performed the labor or service 
or supplied the equipment or material on which the claim is based. The obligee named in the bond need 
not be joined as a party to the action. 
(6) In any suit upon a payment bond, the court shall award reasonable attorneys' fees to the 
prevailing party, which fees shall be taxed as costs in the action. 
Renumbered and Amended by Chapter 25, 2005 General Session 
Download Code Section Zipped WP 6/7/8 63 29049.ZIP 2,936 Bytes 
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Addendum D 
15-1-1. Interest rates — Contracted rate — Legal rate. 
(1) The parties to a lawful contract may agree upon any rate of interest for the loan or forbearance of 
any money, goods, or chose in action that is the subject of their contract. 
(2) Unless parties to a lawful contract specify a different rate of interest, the legal rate of interest for 
the loan or forbearance of any money, goods, or chose in action shall be 10% per annum. 
(3) Nothing in this section may be construed in any way to affect any penalty or interest charge that 
by law applies to delinquent or other taxes or to any contract or obligations made before May 14, 1981. 
Amended by Chapter 79, 1989 General Session 
Download Code Section Zipped WP 6/7/8 15 01002.ZIP 1,885 Bytes 
Sections in this Chapter [Chapters in this TitlejAH TitleslLegislative Home Page 
Last revised: Monday, December 18, 2006 
.fi 4/5/2007 10:30 AM 
Addendum E 
15-1-4. Interest on judgments. 
(1) As used in this section, "federal postjudgment interest rate" means the interest rate established 
for the federal court system under 28 U.S.C. Sec. 1961, as amended. 
(2) (a) Except as provided in Subsection (2)(b), a judgment rendered on a lawful contract shall 
conform to the contract and shall bear the interest agreed upon by the parties, which shall be specified 
in the judgment. 
(b) A judgment rendered on a deferred deposit loan subject to Title 7, Chapter 23, Check Cashing 
Registration Act, shall bear interest at the rate imposed under Subsection (3) on an amount not 
exceeding the sum of: 
(i) the total of the principal balance of the deferred deposit loan; 
(ii) interest at the rate imposed by the deferred deposit loan agreement for a period not exceeding 12 
weeks as provided in Subsection 7-23-105(4); 
(iii) costs; 
(iv) attorney fees; and 
(v) other amounts allowed by law and ordered by the court. 
(3) (a) Except as otherwise provided by law, other civil and criminal judgments of the district court 
and justice court shall bear interest at the federal postjudgment interest rate as of January 1 of each 
year, plus 2%. 
(b) The postjudgment interest rate in effect at the time of the judgment shall remain the interest rate 
for the duration of the judgment. 
(c) The interest on criminal judgments shall be calculated on the total amount of the judgment. 
(d) Interest paid on state revenue shall be deposited in accordance with Section 63A-8-301. 
(e) Interest paid on revenue to a county or municipality shall be paid to the general fund of the 
county or municipality. 
Amended by Chapter 190, 2005 General Session 
Download Code Section Zipped WP 6/7/8 15 01004.ZIP 2,587 Bytes 
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Addendum F 
FILES OiSfiyCT CSHItT 
Third Judicial District 
OCT 0 2 2006 
SALT LAKE COUNTY \ 
>1~ 
Prepared By: 
Daniel L. Steele (6336) 
Robert K. Reynard (9480) 
BENNETT TUELLER JOHNSON & DEERE 
Attorneys for SFR, Inc., dba QED and QES 
3865 South Wasatch Blvd., Suite 300 
Salt Lake City, Utah 84109 
Telephone: (801) 438-2000 
\ \ \ DpfTuty Clerk 
IN THE THIRD JUDICIAL DISTRICT COURT OF SALT LAKE COUNTY 
STATE OF UTAH 
SFR, INC., a Colorado corporation, dba 
QED, 
Plaintiff, 
vs. 
ATLAS ELECTRIC, INC., a Utah 
corporation, COMTROL, INC., a Utah 
corporation, UNITED STATES FIDELITY 
& GUARANTY COMPANY, a Maryland 
corporation, and AZAM SOOFI, an 
individual. 
Defendants. 
COMTROL, INC., a Utah corporation, 
Counterclaimant and Cross-plaintiff, 
vs. 
SFR, INC., dba QED, ATLAS ELECTRIC, 
INC., a Utah corporation, AZAM SOOFI, an 
individual, and QES, the exact name of 
which is unknown. 
Counterdefendant and Cross-
defendants. 
AMENDED REVISED FINDINGS OF 
FACT AND CONCLUSIONS OF LAW 
Civil No. 020902795 
Judge Joseph C. Fratto, Jr. 
a/ay 
In a hearing at 3:15 p.m. on Monday, January 23, 2006, the Court issued its findings of 
fact and conclusions of law relating to the bench trial held from Monday, December 19, 2005 
through Thursday, December 22, 2005. Plaintiff SFR, Inc., dba QED and Counterdefendant QES 
(referred to collectively herein as "QED") were represented at trial and at the hearing by Daniel 
L. Steele and Robert K. Reynard of Bennett Tueller Johnson & Deere. Defendants Comtrol, Inc. 
("Comtrol") and United States Fidelity & Guaranty Company ("USF&G") (collectively 
"Defendants"), were represented at trial and at the hearing by Cass C. Butler and Michael D. 
Stanger of Callister Nebeker & McCullough. 
FINDINGS OF FACT 
Based on the evidence received at trial, the Court makes the following findings of fact, 
which were either uncontro verted by Defendants or established by substantial evidence (greater 
than preponderance and less than clear and convincing) produced at trial. 
A. Findings Related to the Project the Payment Bond and the Procedural 
History of the Litigation. 
1. The Board of Education of Granite School District ("Granite") is the owner of the 
Matheson Junior High School, which is located in Magna, Salt Lake County, Utah (the 
"Project"). 
2. Granite awarded a construction contract (the "General Contract") on or about 
March 8, 2000 under the Utah Procurement Code to Comtrol, the general contractor for the 
Project. 
2 
3. Comtrol obtained a payment bond (the "Bond") from USF&G for the protection 
of each person supplying labor, service, equipment or material for the performance of the work 
provided for in the General Contract. 
4. Comtrol contracted with Atlas Electric, Inc. ("Atlas"), which agreed to furnish 
and install certain electrical components for the Project. 
5. Azam Soofi ("Soofi") was Atlas' owner. 
6. QED contracted with Atlas to furnish electrical materials and supplies for the 
Project. QED provided bids for gear, fixtures and other major electrical components for the 
Project. 
7. Atlas eventually walked off the Project and failed to complete the work 
contemplated by the contract between Atlas and Comtrol. 
8. Atlas failed to pay QED for all of the materials and supplies QED furnished for 
the Project. The principal balance of Atlas' unpaid account with QED for the Project is 
$143,189.14. 
9. Atlas ceased conducting business and liquidated its assets and Soofi filed 
bankruptcy and obtained a discharge of his debts. Accordingly, QED is effectively precluded 
from collecting from Atlas or Soofi the funds QED is owed with respect to the Project. 
10. On April 6, 2000, QED provided the preliminary notices required by Utah Code 
Ann, § 38-1-27 and § 63-56-38(1) by issuing certified letters to Comtrol, USF&G, Granite 
School District and Atlas. 
11. Defendants failed to offer any evidence at trial to controvert the sufficiency or 
adequacy of QED's efforts to satisfy the notice requirements of Utah's payment bond statutes. 
12. On March 29, 2002, QED filed the Complaint in this action to secure payment for 
the materials and supplies it furnished for the Project for which it was not paid. QED alleged 
claims against USF&G (the "Bond Claim") and against Comtrol for Unjust Enrichment. 
13. On or about May 28, 2002, Comtrol filed an "Answer, Counterclaim and Cross 
Claim" against QED and others. Comtrol later amended its Counterclaim. Comtrol stipulated to 
the dismissal of its Counterclaim with prejudice and upon the merits on the last day of trial after 
resting its defense. QED and Comtrol stipulated that each would bear its own costs and 
attorneys' fees with respect to Comtrol's Counterclaim. 
14. The Bond guarantees payment for all labor, materials and equipment furnished for 
use in the performance of the General Contract. Pursuant to the terms of the Bond, Comtrol must 
indemnify and reimburse USF&G for any payments USF&G may be required to make pursuant 
to the Bond. 
15. Prior to trial, QED stipulated to reduce its claim for the value of various materials 
and supplies it furnished to Atlas for the Project ("Stipulated Deductions") that are identified in 
the unpaid invoices comprising Plaintiffs Exhibit A6 (referred to at trial and herein as the 
"Unpaid Invoices"). The Stipulated Deductions totaled $5,877.65 and reduced QED's actual 
claim at trial to $137,311.49. The Stipulated Deductions were related to charges for tools, gloves 
and other charges found in the Unpaid Invoices that were challenged by Defendants. 
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B. Findings Related to Materials Furnished by QED for the Project. 
16. Alan Hall ("Hall") was Atlas' project manager for the Project. 
17. Once the construction of the Project began, Hall would call QED to release or 
order materials and supplies for the Project. Hall would further identify whether the materials 
should ship to Atlas' warehouse or directly to the Project site in Magna. 
18. The process whereby major electrical components or large batches of product 
were ordered and furnished for the Project by QED and Atlas was complex and detailed. Some 
products required for the Project were specified on plans and specifications. Other products 
required for the Project were not specifically identified in the plans and specifications. 
19. Per the testimony of Hall, Atlas chose to purchase from QED most if not all of the 
electrical supplies and equipment required for the Project. 
20. QED issued invoices for the materials it furnished for the Project. The Unpaid 
Invoices (Plaintiffs' Exhibit A6) and the paid invoices, credit memos and statements comprising 
Plaintiffs Exhibit A7 (referred to at trial and herein as the Paid Invoices and "Credit Memos") 
are reprinted copies of the original invoices which were generated on or about the time the 
materials referenced therein were furnished by QED for the Project and are reliable and accurate 
reproductions of the invoices sent to Atlas during the pendency of Atlas' work on the Project. 
21. Depending on the nature of the materials or supplies and Atlas' wishes, QED 
facilitated delivery of the materials directly to Atlas' warehouse or to the Project. Some 
materials were shipped directly by QED's vendors or the manufacturers to Atlas' warehouse or to 
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the Project as requested by Atlas. Also, Atlas picked-up electrical supplies for the Project from 
QED's Salt Lake warehouse. 
22. On Atlas' behalf, Hall reviewed and approved for payment all of the Unpaid 
Invoices. Furthermore, QED submitted substantial and often uncontroverted evidence at trial to 
demonstrate that the materials identified in the Unpaid Invoices were not only furnished for the 
Project but were actually incorporated into the Project. 
23. Specifically, the substantial and at times uncontroverted evidence at trial showed 
that the electrical equipment identified in the Unpaid Invoices, including Colortran system 
components, NeoRay lights and McPhilben lights were actually installed and incorporated into 
the Project and furnished by QED at Atlas' request. 
24. The substantial weight of the evidence further demonstrated that the 
miscellaneous or incidental parts identified in the Unpaid Invoices such as wire nuts, screws, 
wire, conduit and other related parts were also furnished by QED for the Project, required for the 
Project and actually incorporated into the Project. 
25. The substantial weight of the evidence demonstrates that the materials identified 
in the Unpaid Invoices (with the exception of the Stipulated Deductions) were required by and 
furnished for the Project and QED furnished said materials at the request of Atlas. 
26. The evidence and testimony show that QED furnished materials and/or equipment 
for the Project for which they were not paid. 
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27. QED's bills of material and Unpaid Invoices adequately identify the materials and 
supplies it furnished and demonstrate that the materials and supplies were required for the 
Project. 
C. Findings Related to Payments and Credits. 
28. The Unpaid Invoices, after factoring in all applicable credits and payments by 
Atlas, total $143,189.14. 
29. The Paid Invoices and QED's Ledger and Statement (Plaintiffs Exhibit A9) 
accurately identify all payments and credits to Atlas' account with QED for the Project. 
30. Specifically, the payments and credits identified in Plaintiffs Exhibit A9 are 
applied to the Paid Invoices and are noted on each Paid Invoice as a "Prior Deposit." 
31. Atlas did not pay QED for the Unpaid Invoices. 
32. Defendants introduced evidence at trial regarding abnormalities and errors in the 
Unpaid Invoices, the Paid Invoices, Credit Memos and the Ledger and Statement in an effort to 
undermine the accuracy of QED's accounting. 
33. Furthermore, Defendants submitted evidence regarding QED's failure to produce 
delivery tickets. Defendants further argued that QED's failure to produce its general ledger of all 
accounts Atlas had with QED further undermined the credibility of QED's accounting. 
34. Defendants also argued that QED's invoices had been altered and manipulated in 
an effort to shift unpaid amounts from other delinquent Atlas accounts on other projects to the 
Project in an effort to otherwise wrongfully obtain payment from the Bond. The alleged 
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alterations identified by Defendants at trial allegedly included erroneous delivery signatures that 
did not match the dates on the Unpaid Invoices and Paid Invoices. 
35. Defendants also argued at trial that QED's failure to submit into evidence 
remittance documents (which were excluded from evidence by the Court as a discovery sanction 
due to QED's untimely production of the remittance documents) further undermined QED's 
accounting of the amount it was owed for the Project. 
36. However, the Court is not persuaded by Defendants' arguments regarding the 
nature and quality of QED's evidence and QED's efforts to prove the amount of its Bond Claim. 
37. Specifically, the Court finds that the substantial weight of the evidence supported 
QED's accounting. In fact, the Court is confident QED did not engage in any effort to deceive or 
misrepresent any material fact regarding the electrical materials it furnished for the Project or to 
manipulate or deceive with respect to its accounting and application of payments received with 
respect to the Project. 
38. The Court further "triangulated" the evidence by looking at QED's statements and 
ledgers, invoices and testimony from QED employees at trial. Based on the substantial weight of 
these various types of evidence, the Court is confident QED's accounting is accurate and reliable. 
39. QED's method of keeping records enabled it to adequately identify the Project for 
which the materials were being provided. 
40. QED's records adequately separated the materials it furnished to Atlas for the 
Project from other purchases made by Atlas. 
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41. The agreement and arrangement between QED and Atlas pertaining to the Project 
involved numerous, repeated occasions for performance by both parties. 
42. Both QED and Atlas had knowledge of the nature of the performance, the 
opportunity to object to the arrangement, and that the construction of the agreement and course of 
performance were reasonable. 
43. Furthermore, Defendants' efforts to cast dispersion on the accuracy of QED's 
accounting by implying that QED manipulated the McPhilben invoices to increase QED's Bond 
Claim were not persuasive. To the contrary, the Court finds that QED's efforts with respect to 
the McPhilben invoices demonstrates the accuracy and integrity of QED's accounting and 
records because QED caught a billing error and corrected that error in the ordinary course of its 
business with respect to the Project. 
44. The Court further finds that the substantial weight of the evidence did not support 
Defendants' efforts to undermine QED's accounting by arguing that payments that should have 
been credited to Atlas' account with QED for the Project were diverted to Atlas' account with 
QED for the Neilis Air Force Base project. In fact, the Court finds that no credible evidence was 
submitted that would demonstrate any inappropriate intermingling of accounts, payments or 
invoices between Atlas' various accounts with QED. 
45. In fact, the evidence marshaled by Defendants to undermine the accuracy of 
QED's accounting, invoices, ledger and statement was either irrelevant or sufficiently explained 
by the evidence at trial such that the Court has a high level of confidence regarding QED's 
accounting and the evidence supporting the amount QED is owed. The Court therefore finds that 
9 
the weight of the evidence marshaled by QED in support of its claims was substantial and 
outweighed the evidence marshaled by Defendants to undermine the accuracy of QED's 
accounting, the Unpaid Invoices, Ledger and Statement. 
D. Findings Regarding Joint Checks. 
46. Comtrol issued several checks made payable jointly to Atlas and QED (the "Joint 
Checks"). 
47. Specifically, Comtrol issued Joint Checks to Atlas and QED on July 3, 2001 (for 
$25,687.88), October 5, 2001 (for $94,116.55), November 13, 2001 (for $85,383.19), December 
19, 2001 (for $40,297.95) and February 6, 2002 (for $9,562.25). 
48. It is undisputed that Atlas and Comtrol did not present the October 5, 2001 joint 
check to QED and that QED did not have the opportunity to receive nor did it actually receive 
any of the funds from that joint check. 
49. Atlas' account with QED for the Project was credited with payments of 
$25,687.88, $40,297.95 and $9,562.65, said credits matching exactly the amounts of the Joint 
Checks of July 3, 2001, December 19, 2001 and February 6, 2002, respectively. Defendants 
efforts to prove that QED attempted to deceive or defraud Comtrol with respect to materials 
supplied or payments received were unpersuasive. To the contrary, the substantial weight of the 
evidence demonstrates that Altas' account with QED was credited for the full amount of those 
Joint Checks. 
50. On November 7, 2001, QED's representative signed a "Conditional Release of 
Labor, Services, Equipment and/or Material" acknowledging that as of November 7,2001, QED 
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was at that time still owed $51,123.76 for the materials and supplies QED furnished for the 
Project through September 30, 2001. 
51. Thereafter, Atlas presented the November 13, 2001 joint check to QED in the 
amount of $85,383.19. 
52. In exchange for Atlas' payment of $51,123.76 on or about November 19, 2001, 
which satisfied all amounts owed to QED for the materials and supplies QED furnished for the 
Project through September 30, 2001, QED allowed Atlas to retain the balance of $34,259.43 
provided by the November 13, 2001 joint check. 
53. Under the terms of QED's agreement with Atlas, as of November 19, 2001, Atlas 
was only past due for the invoices issued through September 30, 2001, which totaled $51,123.76. 
54. Notwithstanding QED's belief that Atlas did not yet owe the remaining 
$34,259.43 of the November 13, 2001 joint check, and that QED, therefore, could not retain that 
money, in fact, the total of the Unpaid Invoices on Atlas' account for the Project (even after 
applying the $51,123.76 payment) equaled at least the remaining balance of the November 13, 
2001 joint check - $34,259.43. 
E. Findings Related to Releases of Claims. 
55. Defendants also argued at trial that an Unconditional Release signed by a QED 
representative on May 4, 2001 contained a representation that as of December 29, 2000 "97%" of 
the gear for the Project had been paid and received. 
56. QED rebutted the testimony at trial that the "97%" representation was a reflection 
of the status of gear delivery as of May 4, 2001, not December 29, 2000. 
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57. The substantial weight of the evidence demonstrates the finding that the "97%" 
representation related in time to the date QED signed the Unconditional Release, which was May 
4,2001. 
58. Furthermore, Defendants' reliance on various alleged statements by telephone and 
statements in various Conditional and Unconditional Releases and written acknowledgments was 
misplaced and not reasonable in light of the complexity of the Project and the volume of 
electrical equipment supplied by QED for the Project. 
F. Findings Related to Principal Amount Owed QED 
59. The Unpaid Invoices total $143,189.14. 
60. QED's Stipulated Deductions total $5,877.65. 
61. After deducting the Stipulated Deductions and $34,259.43 that QED allowed 
Atlas to keep relating to the $85,383.19 joint check, the total amount of the Unpaid Invoices for 
which QED is entitled to recover is $103,052.06. 
62. $103,052.06 is exactly 75% or 3A of the total principal amount QED was seeking 
to recover at trial ($103,052.06 / $137,311.49 = .75). 
G. Findings Related to Interest and Attorneys Fees. 
63. QED's credit agreement with Atlas provides that it is entitled to recover interest at 
the rate of 18% per annum on all unpaid amounts. 
64. As of September 13, 2006, interest accrued at the rate of 18% per annum on the 
unpaid amount of $103,052.06 in the amount of $81,109.03 for a total principal and prejudgment 
interest amount of $ 184,161.09. 
12 
3/35"' 
65. Excluding fees and costs relating to Comtrol's counterclaim, as of July 31, 2006, 
QED incurred at least $157,689.30 in attorneys' fees in prosecuting its claims against Defendants 
and further incurred at least $2,694.99 in allowable costs. 
66. QED and Defendants stipulated at trial that each side would bear their own costs 
with respect to Comtrol's Counterclaim. 
CONCLUSIONS OF LAW 
1. The Granite School District is a political subdivision pursuant to Utah Code Ann. 
§ 14-l-18(l)(a), 
2. Utah Code Ann. § 63-56-38(l)(b), which was in effect when QED's payment 
bond claim accrued, requires a contractor to whom a public construction contract is awarded to 
deliver a payment bond to the State in an amount of equal to 100% of the price specified in the 
contract for the protection of each person supplying labor, service, equipment or material for the 
performance of the work provided in the contract. 
3. In issuing the Bond, USF&G bound itself with Comtrol to pay all labor, materials 
and equipment furnished for use in the performance of the General Contract. 
4. QED satisfied the preliminary notice requirements of Utah Code Ann. § 38-1-27 
and §63-56-38(1). 
5. QED satisfied the notice requirements of the Bond. 
6. QED timely filed its lawsuit to commence an action for recovery against the 
Bond. 
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7. Contracts of a compensated surety should be liberally interpreted in the interests 
of the beneficiaries rather than strictly in favor of the surety. See CECO v. Concrete Specialists, 
Inc., 772 P.2d 967 (Utah 1989). 
8. QED's burden under the payment bond statute is to show only that its materials 
were "furnished" in connection with the Project and not that the specific materials furnished were 
actually incorporated into the structure. QED's burden can be established without proof of actual 
delivery of the materials and supplies. While delivery can be determinative, it is not an absolute 
requirement or element of QED's burden under the payment bond statute. See City Electric v. 
Industrial Indemnity Co., 683 P.2d 1053 (Utah 1984). 
9. QED satisfied its burden by proving (1) that the materials and supplies for which 
it was not paid were furnished in connection with the Project, and/or (2) that the materials and 
supplies were ordered from QED's vendors for the Project. 
10. The joint check rule has never been adopted as the law of the State of Utah. 
11. Notwithstanding the fact that the joint check rule is not the law in Utah, as a 
matter of equity and law, it was unreasonable for QED to endorse the $85,383.19 joint check and 
allow Atlas to retain the joint check in exchange for payment from Atlas in the amount of 
$51,123.76 because Atlas owed QED at least the full amount of $85,383.19 at the time QED 
allowed Atlas to retain $34,259.43. 
12. As an equitable matter, QED is estopped from collecting the $34,259.43 it 
allowed Atlas to retain from the $85,383.19 joint check and must bear the cost associated with 
allowing Atlas to keep $34,259.43 of the $85,383.19 joint check. 
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13. Because it was unreasonable and inequitable for QED to allow Atlas to retain 
$34,259.43 of the $85,383.19 joint check, the $137,311.49 principal amount owed QED for 
materials and supplies furnished to the Project must be reduced by $34,259.43. 
14. Therefore, as a matter of law, QED is only entitled to recover the principal 
amount of $103,052.06. 
15. Because the statute provides that "[a] person shall have a right of action on a 
payment bond under this section for any unpaid amount due him," and because interest was part 
of the bargained-for price of QED's agreement with Atlas, QED is entitled to recover interest at 
the rate of 18% per annum on the principal amount of $103,052.06 in accordance with QED's 
agreement with Atlas. See Utah Code Ann. § 63-56-38(4). 
16. As of September 13, 2006, the amount of prejudgment interest to which QED is 
entitled is $81,109.03. Interest will continue to accrue at the rate of 18% on the principal amount 
until the date the Court enters Judgment in favor of QED. Thereafter, interest will accrue at the 
rate of 18% on the principal and prejudgment interest portions of the Judgment until the 
Judgment is satisfied. 
17. Being entitled to recover 75% or % of the unpaid amounts owed to it for the 
materials and supplies it furnished for the Project, QED is the prevailing party in this action. 
18. Pursuant to Utah Code Ann. § 63-56-38(6), QED is entitled to an award of 
attorneys' fees and costs in an amount of $123,251.65 as of July 31, 2006, which represents the 
total amount of fees and costs after deducting: (a) $37,132.64, representing a 25% or lA reduction 
because QED is only entitled to 75% or % of the principal amount it was seeking at trial, (b) all 
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fees and costs incurred in defending Comtrol's Counterclaim; and (c) the majority of fees and 
costs incurred by QED in conjunction with QED's Motion to Amend the Judgment.1 
19. QED is entitled to postjudgment interest at a rate of 6.37% on the attorneys' fees 
and costs portions of the overall Judgment until the Judgment is satisfied. 
20. The amounts of attorneys' fees and costs incurred by QED in prosecuting its Bond 
Claim are reasonable and consistent with the rates charged by other practitioners in this legal 
community. 
21. In sum, QED is entitled to a judgment against USF&G on its Bond Claim in the 
principal amount of $103,052.06, plus, interest in the amount of $81,109.03 through September 
13, 2006, attorneys' fees in the amount of at least $120,556.66 and costs in the amount of 
$2,694.99 through July 31, 2006, for a total judgment amount of $307,412.74, with postjudgment 
interest accruing at a rate of 18% on the principal and prejudgment interest portions of the 
Judgment and at a rate of 6.37% on the attorneys' fees and costs portions of the Judgment, and 
attorneys' fees and costs continuing until paid in full. 
22. The amount of QED's Judgment shall be augmented in the amount of reasonable 
attorneys' fees and costs incurred by QED beginning August 1, 2006 as shall be established by 
affidavit until the Judgment is satisfied. 
1
 $123,251 65 is the sum of the original attorneys' fees and costs award of $114,092.90 
plus the augmented award amount of $9,158.75. The 25% reduction represents a reduction from 
QED's original attorneys' fees claim of $148,530.55 
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23. The amount of QED's Judgment against USF&G shall be further augmented in 
the amounts of any other ongoing interest, reasonable attorneys' fees and costs expended in 
collecting said Judgment as shall be established b^ affidavit. 
DATED this *?\ X of ^ \ jtjjllj /( / ,2006. 
CERTIFICATE OF SERVICE 
I hereby certify that on this day of September, 2006,1 caused to be served, via hand 
delivery, a true and correct copy of the foregoing AMENDED REVISED FINDINGS OF 
FACT AND CONCLUSIONS OF LAW upon the following: 
Cass C. Butler 
Michael D. Stanger 
CALLISTER NEBEKER & McCULLOUGH 
Gateway Tower East, Suite 900 
10 East South Temple 
Salt Lake City, Utah 84133 
j£ Mm V \ I 
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Addendum G 
FI1ES OISTUST CStJHT 
Third Judicial District 
OCT 0 2 2008 
SALT LAKE COUNTY 
Prepared by: 
Daniel L. Steele (6336) 
Robert K. Reynard (9480) 
BENNETT TUELLER JOHNSON & DEERE 
Attorneys for SFR, Inc., dba QED and QES 
3865 South Wasatch Blvd., Suite 300 
Salt Lake City, Utah 84109 
Telephone: (801) 438-2000 
IN THE THIRD JUDICIAL DISTRICT COURT OF SALT LAKE COUNTY 
STATE OF UTAH 
SFR, INC., a Colorado corporation, dba 
QED, 
Plaintiff, 
vs. 
ATLAS ELECTRIC, INC., a Utah 
corporation, COMTROL, INC., a Utah 
corporation, UNITED STATES FIDELITY 
& GUARANTY COMPANY, a Maryland 
corporation, and AZAM SOOFI, an 
individual. 
Defendants. 
COMTROL, INC., a Utah corporation, 
Counterclaimant and Cross-plaintiff, 
vs. 
SFR, INC., dba QED, ATLAS ELECTRIC, 
INC., a Utah corporation, AZAM SOOFI, an 
individual, and QES, the exact name of 
which is unknown. 
Counterdefendant and Cross-
defendants. 
Ml 
X \ p&Ruty Clerk 
Pn 
AMENDED JUDGMENT 
Civil No. 020902795 
Judge Joseph C. Fratto, Jr. 
Amended Judgment 
JD20660660 
020902795 ATLAS ELECTRIC INC 
The above-captioned matter came on for bench trial held from Monday, December 19, 
2005 through Thursday, December 22, 2005 before the Honorable Joseph C. Fratto, Jr., District 
Court Judge for the Third Judicial District Court, Salt Lake County, State of Utah. Plaintiff SFR, 
Inc., dba QED and Counterdefendant QES (referred to collectively herein as "QED") were 
represented at trial and at the hearing by Daniel L. Steele and Robert K. Reynard of Bennett 
Tueller Johnson & Deere. Defendants Comtrol, Inc. ("Comtrol") and United States Fidelity & 
Guaranty Company ("USF&G") (collectively "Defendants"), were represented at trial and at the 
hearing by Cass C. Butler and Michael D. Stanger of Callister Nebeker & McCullough. The 
Court heard testimony, received and reviewed evidence, and heard the arguments of counsel. 
Based upon the Findings of Fact and Conclusions of Law, the Court Orders, Adjudges and 
Decrees as follows: 
1. Judgment is entered against USF&G. 
2. The Court awards Judgment in favor of QED and against USF&G in the principal 
amount of $103,052.06 on QED's payment bond claim. 
3. Through September 13, 2006, interest accrued at the rate of 18% per annum on 
the unpaid principal amount of $103,052.06, in the amount of $81,109.03. The total amount of 
principal and prejudgment interest on the principal awarded to QED on its Judgment against 
USF&G as of September 13, 2006 is $184,161.09. 
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4. Pursuant to Utah Code Ann. § 63-56-38(6), which was in effect when QED's 
payment bond claim accrued, the Court awards QED attorneys' fees incurred in prosecuting its 
payment bond claim against USF&G in the total amount of $120,556.66 as of July 31, 2006. 
5. The Court awards QED its allowable costs in the amount of $2,694.99 as of July 
31,2006. 
6. The total amount of the Judgment entered in this lawsuit in favor of QED and 
against USF&G, inclusive of principal, prejudgment interest through September 13, 2006, and 
attorneys' fees and costs through July 31, 2006 is $307,412.74. 
7. This Judgment shall be augmented in the amount of prejudgment interest accruing 
at the rate of 18% per annum beginning September 13, 2006 until this Judgment is entered by the 
Court. 
8. Postjudgment interest will accrue on the principal and prejudgment interest 
portions of this Judgment at the rate of 18% per annum until this Judgment is satisfied. 
9. Postjudgment interest will accrue on the attorneys' fees andxosts portions of this 
Judgment at the rate of 6.37% per annum until this Judgment is satisfied. 
10. This Judgment shall be augmented in the amount of reasonable attorneys' fees and 
costs incurred by QED beginning August 1, 2006 until this Judgment is satisfied. 
11. It is further ordered that this Judgment shall be augmented in the amounts of any 
other allowable ongoing interest, reasonable postjudgment attorneys' fees and costs expended in 
collecting said Judgment by execution or otherwise as shall be established by affidavit. 
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DATED this 2 ^ . day 
CERTIFICATE OF SERVICE 
I hereby certify that on this ^ day of September, 2006,1 caused to be served, via hand 
delivery, a true and correct copy of the foregoing AMENDED JUDGMENT upon the following: 
Cass C. Butler 
Michael D. Stanger 
CALLISTER NEBEKER & McCULLOUGH 
Gateway Tower East, Suite 900 
10 East South Temple 
Salt Lake City, Utah 84133 
'.MaiUafr-
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Addendum H 
Sfl^ul Surety 
February 27,2002 
Peterson Reed, L.L.C. 
Attention Jack W. Reed 
321 Boston Building 
9 Exchange Place 
Salt Lake City, UT 84111 
RE: Tracking No.: UA00657 
Principal: Comtrol, Inc. 
BondNa: JX4803 
Claim No.: 0400JX480329S001 
Project New Junior JEgh School Project, Salt Lake City 
Claimant: QED 
United States Fidelity and Guaranty 
Company 
Suite 100 
31919 First Avenue South 
Federal Way, WA 980O3 
Tetephone:(253) 945-1558 
Dear Mr. Reed: 
This letter acknowledges receipt of your correspondence dated February 13, 2002, wherein it is alleged 
that your client QED is owed $155,975.75 for labor/materials furnished for use on the above-referenced 
project. 
To facilitate our independent investigation of the claim, we request that an authorized representative of 
QED complete and execute the enclosed Affidavit of Claim. The properly executed affidavit is to be 
returned to the surety along with copies of all documentation not previously submitted, which fully 
supports the claim. At a minimum, the documentation should include the following items: 
1. Copy of the executed contract, subcontract and/or purchase order or other type of agreement, 
along with any modifications or approved changes to said agreement; 
2. Invoices and signed delivery receipts; 
3. A statement of account; 
4. Copies of all relevant correspondence, including correspondence between QED and Comtrol, 
Inc. or others relating to this claim, 
5. Copies of all notices, statutory or otherwise, which QED has furnished or served upon any 
person, agency or entity regarding this claim, including, without limitation, liens, notices of 
claim, demands ot legal proceedings. 
6. Any other documentation which will assist the surety with its evaluation of this matter. 
Please understand tihat this listing is not intended to be a complete itemization of all documentation which 
may be needed by United States Fidelity and Guaranty Company. Various issues may arise during our 
investigation which may require review of further documentation. 
INU. W t f 
If this matter has been resolved, please notify the undersigned as soon as possible* In the interim, we 
shall continue our investigation of the claim, which will include contact with our principal to determine 
its position with regard to your assertions. 
This correspondence, our delivery of the Affidavit of Claim and all prior or subsequent communications 
and/or investigative efforts are made with express reservation of all rights and defenses that may be 
available to the surety or its principal, whether at law, m equity or under the terms and provisions of the 
bond and the contract documents. This reservation includes, without limitation, defenses available 
pursuant to any notice and suit limitation provisions. Subject to this stnct and continuing reservation, we 
look forward to hearing from you soon. 
Very truly yours, 
United States Fidelity and Guaranty Company 
Robert H. Rowan 
Sr Claim Attorney Surety 
Telephone:(253) 945-1558 
bob rowan@stpaul.com 
Enclosure 
RHR/hs 
cc: Comtrol, Inc. 
Dale Barton Agency 
St Paul Salt Lake 
Addendum I 
JACK l_. SCHOENHALS 
A T T O R N E Y AT LAW 
<*20 EASTT SOOTH TCXPVX: 
SUCTE 3 3 3 
3AU LAKJC CITY, UTAH S<4 t I I 
TgLcmoHc:: coon s.aa-23-*-* 
WfcC3IM(LC: (80 I ) 0 3 0 0 5 0 « 
February 12,2002 
Peterson Reed LLC 
Attn: Jack W. Reed 
321 Boston Bldg, 9 Exchange Place 
Salt Lake City, Utah 84111 
Re: Granite School District New Jr. High 
Your Client: QED 
Our Client: Comtrol, Inc. 
Dear Mr. Reed: 
This office represents Comtrol, Inc. Your letter dated February 6,2002, received by Comtrol 
on February 11, 2002, has been referred to me for a response. 
Comtrol does not have an account with QED., and Comtrol did not order or request any labor 
or materials to be delivered by QED, to any project and would not be directly responsible for any 
labor or materials. 
If your client has a legitimate claim against Comtrol, Inc., it would have to be as a result of 
the delivery of materials to a project on which Comtrol is the general contractor. If your client 
alleges or claims that it delivered materials to a project for which Comtrol, Inc., is the general 
contractor, please provide the following information: 
1. Please identify the project for which you make claim. In addition, please provide a 
copy of the contract by which your client delivered materials to a subcontractor of 
Comtrol, Inc. 
2. If your client alleges that it delivered materials, please provide a copy of the invoice, 
the delivery ticket, and any and all information which demonstrates that the materials 
were incorporated into the project. 
3. Please provide an accounting demonstrating that your client has not been paid by the 
subcontractor for the materials, and please provide proof that demand was made upon 
the subcontractor, and that the subcontractor either refused, or failed to pay the 
amount within a reasonable period of time. 
4. Comtrol would like to see a copy of any and all communications between your client 
and the subcontractor for which the materials were delivered, including a line item 
statement of charges and payments made to your client regarding the project on 
which you claim Comtrol, Inc. may have some liability. 
Until you provide such information, Comtrol will not be able to respond to your demand. 
Enclosed is a copy of the payment and perfonnance bond. If you require a signed copy, that 
will have to be secured from the owner. 
Sincerely Yours, 
M 
Jack L. Schoenhals 
JLS:jm 
EncL 
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Principal: 
Claim No.: 
Bond No.: 
Obligee: 
Project: 
Claimant: 
Lawsuit: 
Comtrol, Inc. 
0400JX480329S001 
JX4803 
Granite School District 
New Junior High School at 3350 South 7700 West 
SFR, Inc., dba QED 
SFR, Inc., dba OED vs Atlas Electric, Control Inc., United States 
Fidelity and Guaranty Company and Azam Soofi 
Dear Mr. Hale: 
This will acknowledge receipt of a Summons and Complaint in an action involving JX4803. 
Please note that our acknowledgment of receipt of the Summons and Complaint should not be 
construed as an admission of liability under the bond, nor as waiver of any rights or defenses of 
United States Fidelity and Guaranty Company or its principal Comtrol, Inc. under the bond or 
any applicable law. 
However, pending the appearance of counsel in the above litigation, we invite you to submit any 
additional documentation you believe is necessary for United States Fidelity and Guaranty 
Company to review your client's claim, if you are willing to do so without formal discovery. 
United States Fidelity and Guaranty Company will review this litigation with Comtrol, Inc. in 
order to ascertain its position and intentions. After we have done so, we will communicate with 
you through the attorneys we anticipate appearing to represent United States Fidelity and 
Guaranty Company in the above litigation. 
Yours very truly, 
United States Fidelity and Guaranty Company 
Robert H. Rowan 
Senior Claim Attorney Surety 
(253)945-1558 
bob.rowan@stpaul.com 
RHR/hs 
cc: Comtrol, Inc. 
Dale Barton Agency 
Comtrol, Inc. 
STF&ulSure., 
May 15, 2002 
Peterson Reed, L.L.C. 
Attention: Jared Hale 
321 Boston Building 
9 Exchange Place 
Salt Lake City, UT 84111 
Hale0515doc 
